
We Are
Here

Buckeye Trail                                                              
Funding: 1998 Bonds, TPWD grant                                    
Responsible: Mary Ayala 

Santa Fe Trail                                                                 
Funding: 1998 Bonds, STEP grant                           
Responsible: Mary Ayala

Trinity Trails (Phase 1)                                                
Funding: 1998 Bonds                                              
Responsible: Mary Ayala

Lakes/River Amenities                                                      
Funding: 1998 Bonds, NTTA, Corps                    
(contingent upon Corps Appropriatons)    
Responsible: Greg Ajemian

Standing Wave                                                                  
Funding: 2006 Bonds                                                  
Responsibility: John Reynolds

Whitewater Course                                                          
Funding: future private donations                                   
Responsibility: TBD
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Elm Fork Soccer Complex                                               
Funding: 1998, 2006 Bonds                                         
Responsibility: Mary Ayala, Mike Hellman   (Parks)

Trinity River Audubon Center                             
Funding: 1998 Bonds, Private Donations    
Responsibility: Mary Ayala, Don Burns      (Parks)

Texas Horse Park Phase 1                                                 
Funding: 1998 Bonds, Private Donations    
Responsibility: Mary Ayala, Don Burns, Louise Elam 
(Parks)

Moore Park Gateway                                                       
Funding: 1998 Bonds, Private Donations      
Responsibility: Mary Ayala

IH - 20 Gateway Park                                                
Funding: 1998 Bonds                                           
Responsibility: Mary Ayala

* Pending Council Approval
REVISION DATE: 12/28/07
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Trinity River Corridor Project
Timeline for Recreation Projects

(Estimated Schedule as of December 2007, Subject to Change)

Construction Ends
September 2008

Construction Ends
October 2008
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September 2010

Construction  
Begins

March 2009
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Ends

March 2009
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Begins  

June 2008
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Ends 

June 2014
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Design Begins
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Construction
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April 2009

Design * Begins
May 2008

Construction 
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June 2008

Construction 
Begins  

March 2009

Subsequent Construction Phases through 
2011 , dates TBD after Supplemental 

Design is complete
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We Are
Here

Margaret Hunt Hill Bridge                                      
Funding: 1998 Bonds, Federal, State, private 
donations                                                               
Responsibility: Rebecca Dugger / TxDOT

IH-30 Signature Bridge                                        
Funding: Federal, State, County, private donations      
Responsibility: Rebecca Dugger / TxDOT

Trinity Parkway                                                                   
Funding: 1998 Bonds, NTTA, State               
Responsibility: Rebecca Dugger / NTTA

Beckley Avenue Improvements                      
Funding: 1998 Bonds                                   
Responsibility: Rebecca Dugger
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Chain of Wetlands                                                 
Funding: 1998 Bonds, Corps                                     
Responsibility: Greg Ajemian

Elm Fork Flood Improvements                                   
Funding: 1998 Bonds                                   
Responsibility: PWT Floodplain Mgmt.

DFE Levees                                                               
Funding: 1998 Bonds, Corps                            
Responsibility: Greg Ajemian

Interior Drainage                                                       
Funding: 2006 Bonds                                       
Responsibility: PWT Floodplain Mgmt.

* Pending TxDOT Funding and Schedule
REVISION DATE: 12/31/07

Construction Ends
January 2013

Construction Begins
May 2014

Construction Begins
January 2010

Construction Begins*
October 2008

Construction Ends
May 2010

Schematic Design 
Began

October 2006

Construction 
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July 2008
Design Began
January 2006

Construction Ends
October 2012

Construction Began
December 2005

Trinity River Corridor Project
Timeline for Transportation and Flood Control Projects

(Estimated Schedule as of December 2007, Subject to Change)

Construction Begins
July 2010

Construction Ends
January 2014

Construction Ends
July 2009

Construction Begins
October 2011

Construction 
Complete

October 2014
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Construction Begins

November 2008

Lower Chain 
Construction 

Complete
May 2008

Upper Chain 
Construction 

Complete
January 2012

Construction Begins
May 2011
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Mixmaster Riverfront

Cedars West

La Bajada/Los Altos

Oak Cliff Gateway
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Next 5 Zoning Cases

Ad Hoc/UDAC 
Review

Trinity River Corridor Project
Timeline for Authorized Hearings

(Target Schedule as of December 2007)
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Review and Analysis Area
Selection Background work Ad Hoc Brief   1st Com. 

Meetings
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Hearing(s)

Ad Hoc/UDAC Review Begin 2nd Com. Meetings Begin Public Hearings
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