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Transportation Focus
Margaret Hunt Hill Bridge

Margaret McDermott Bridge

Trinity Parkway

S.M. Wright Parkway

Sylvan Ave.  Bridge
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Trinity Parkway
• NTTA is currently working on a Limited Scope Supplement to the 

Supplemental Environmental Impact Statement for the Trinity 
Parkway, which should be complete in Spring 2010

• 30% design has been completed on the Trinity Parkway
• Soil borings have been completed for the Trinity Parkway and are 

being incorporated into the Levee Remediation Plan
• Items identified in the Levee Remediation Plan can become 

components of the design for the Trinity Parkway
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Margaret Hunt Hill Bridge
• Work continues on Margaret Hunt Hill Bridge
• If levee remediation is required, it can be done 

concurrently with bridge construction
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Sylvan Ave. Bridge

• Plans are 30% complete; Expecting 60% complete plans and the 
408 application in March 2010

• Corps has indicated that it may be able to release this project for 
early construction (prior to the completion of the EIS) in late 
2010/early 2011
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S.M. Wright Parkway

• TxDOT has indicated their desire to move 
forward with the S.M. Wright Parkway plan

• TxDOT must first obtain approval from FHWA 
and construct the southern terminus of the 
Trinity Parkway and improvements to IH-45




