

















REVISED AGENDA ITEM # 37

KEY FOCUS AREA: Economic Development

AGENDA DATE: September 12, 2007

COUNCIL DISTRICT(S): 2,14

DEPARTMENT: Public Works & Transportation
CMO: Ramon F. Miguez, P.E., 670-3308
MAPSCO: 45KLPQ

SUBJECT

Authorize an increase in the contract with Northern Pipeline Construction Company for
the construction of streetscape improvements on Field Street from Wood Street to
Pacific Avenue, Ervay Street from Young Street to Pacific Avenue, St. Paul Street from
Young Street to Bryan Street, and Harwood Street from Young Street to Bryan Street
for the Dallas City Center TIF District to provide for revised quantities and costs for the
streetscape items, pedestrian lighting, street furniture, tree/paver grates and art
component - $44,025, from $2,780,691 to $2,824,716 - Financing: City FF Center TIE
District Funds

BACKGROUND

City Council authorized a contract with Northern Pipeline Construction Company for the
construction of pedestrian amenities along five streets which includes, Field Street from
Wood Street to Pacific Avenue; Akard Street from Young Street to Jackson Street and
EIm Street to Bryan Street; Ervay Street from Young Street to Pacific Avenue; St. Paul
Street from Young Street to Bryan Street, and Harwood Street from Young Street to
Bryan Street.

This action will authorize Change Order No. 1 to the contract with Northern Pipeline
Construction Company to provide a revision to the pedestrian lighting required by
ONCOR, provide additional trees, grates, irrigation systems and street furniture not
included in the original scope of the contract.

ESTIMATED SCHEDULE OF PROJECT

Began Design March 1999
Completed Design May 2003
Began Construction September 2003

Complete Construction September 2007



PRIOR ACTION/REVIEW (COUNCIL BOARDS, COMMISSIONS)

Authorized a professional services contract on February 24, 1999, by Resolution No.

99-0731.

Authorized a construction contract with Northern Pipeline Construction Company on

June 25, 2003, by Resolution No. 03-1898.

FISCAL INFORMATION

City Center TIF District Funds - $44,024.40

Construction $2,780,691.00
Change Order No. 1 (this action) $ 44,024.40

Total Project Cost $2,824,715.40

Original Estimate: PBW - $3,500,000

Council District Amount
2 $ 4,402.44
14 $39,621.96
Total $44,024.20

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Northern Pipeline Construction Company

Hispanic Female 0 Hispanic-Male 17
African-American Female 0 African-American Male 10
Other Female 0 Other Male 0
White Female 1 White Male 14

OWNER(S)

Northern Pipeline Construction Company

M.J. Kemper, CEO
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MAP

Attached.
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GOOD FAITH EFFORT PLAN SUMMARY

PROJECT: Authorize an increase in the contract with Northern Pipeline Construction
Company for the construction of streetscape improvements on Field Street from Wood
Street to Pacific Avenue, Ervay Street from Young Street to Pacific Avenue, St. Paul
Street from Young Street to Bryan Street, and Harwood Street from Young Street to
Bryan Street for the Dallas City Center TIF District to provide for revised quantities and
costs for the streetscape items, pedestrian lighting, street furniture, tree/paver grates
and art component - $44,025, from $2,780,691 to $2,824,716 - Financing: City TIF

Center District Funds

Northern Pipeline Construction Company is a local, non-minority firm, has signed the
"Good Faith Effort" documentation, and proposes to use the following sub-contractors.

PROJECT CATEGORY: Construction

LOCAL/NON-LOCAL CONTRACT SUMMARY - THIS ACTION ONLY

Amount
Local contracts $44,024.40
Non-local contracts $0.00
TOTAL THIS ACTION $44,024.40

LOCAL/NON-LOCAL M/WBE PARTICIPATION THIS ACTION

Local Contractors / Sub-Contractors

Local Certification
American Striping WFDB33170Y0807

Total Minority - Local

Non-Local Contractors / Sub-Contractors

None

TOTAL M/WBE PARTICIPATION

This Action
Amount Percent
African American $0.00 0.00%
Hispanic American $0.00 0.00%
Asian American $0.00 0.00%
Native American $0.00 0.00%
WBE $489.50 1.11%

Total $489.50 1.11%

Amount

Percent

100.00%
0.00%

100.00%

Percent

$489.50

1.11%

$489.50

1.11%

Participation to Date

Amount Percent
$0.00 0.00%
$601,639.00 21.30%
$0.00 0.00%

$0.00 0.00%
$482,692.00 17.09%
$1,084,331.00 38.39%
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COUNCIL CHAMBER

September 12, 2007

WHEREAS, the City of Dallas has made funds available through the City Center Tax
Increment Financing (TIF) District Funding; and,

WHEREAS, the City Center Tax Increment Financing (TIF) District funding is for the
purpose of urban revitalization in the downtown core area; and,

WHEREAS, this contract proposal meets the objectives of the City Center TIF District
goals, in accordance with Ordinance Number 2303 adopted on February 12, 1997; and,

WHEREAS, on February 24, 1999, Resolution No. 99-0731 authorized a professional
services contract for basic services; and,

WHEREAS, on June 23, 1999, Resolution No. 99-2150 authorized Supplemental
Agreement No. 1 for additional transportation analysis services; and,

WHEREAS, on December 11, 2002, Resolution No. 02-3587 authorized Supplemental
Agreement No. 2 for design revisions, construction phase changes, and design for
pedestrian light standards; and,

WHEREAS, on May 14, 2003, Resolution No. 03-1335 authorized construction of
streetscape improvements on Akard Street from Young Street to Bryan Street
(excluding Bell Plaza) for the Dallas City Center TIF District; and,

WHEREAS, on May 28, 2003, Resolution No. 03-1558 authorized Supplemental
Agreement No. 3 for professional services to provide for the expansion of design to the
North and South Linkage Streets from the Transit Mall to Ross Avenue for the Dallas
City Center TIF District; and,

WHEREAS, on June 25, 2003, Council authorized a construction contract with Northern
Pipeline Construction Company for the construction of streetscape improvements on
Field Street from Wood Street to Pacific Avenue, Ervay Street from Young Street to
Pacific Avenue, St. Paul Street from Young Street to Bryan Street, and Harwood Street
from Young Street to Bryan Street for the Dallas City Center TIF District in the amount
of $2,780,691.

WHEREAS, it is now necessary to authorize an increase in the contract with Northern
Pipeline Construction Company for the construction of streetscape improvements to
provide a revision to the pedestrian lighting required by ONCOR, provide additional
trees, grates, irrigation systems and street furniture for the Dallas City Center TIF
Streetscape project not included in the original scope of the contract.



COUNCIL CHAMBER

September 12, 2007

Now, Therefore,
BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the City Manager is hereby authorized to increase the contract with
Northern Pipeline Construction Company for the construction of streetscape
improvements on Field Street from Wood Street to Pacific Avenue, Ervay Street from
Young Street to Pacific Avenue, St. Paul Street from Young Street to Bryan Street, and
Harwood Street from Young Street to Bryan Street for the Dallas City Center TIF District
to provide revised quantities and costs for the streetscape items, pedestrian lighting,
street furniture, tree/paver grates and art component in an amount not to exceed
$44,024.40.

Section 2. That the City Controller is hereby authorized to disburse funds in
accordance with the terms and conditions of the contract from:

City Center TIF District Fund

Fund 0035, Agency ECO, Unit Q021, Act. TCCN

Obj. 4420, Job #PB001160, PD DEVQ0211134-02

Vendor #335435, in an amount not to exceed $44,024.40

Section 3. That this resolution shall take effect immediately from and after its passage
in accordance with the Charter of the City of Dallas and it is accordingly so resolved.

Distribution: Public Works and Transportation, Agenda Coordinator, OCMC, Room 101
Public Works and Transportation, Modesta Pena, OCMC, Room 307
Development Services, 2CN



REVISED AGENDA ITEM # 52

KEY FOCUS AREA: Economic Development

AGENDA DATE: September 12, 2007

COUNCIL DISTRICT(S): 14

DEPARTMENT: Office of Economic Development

CMO: A. C. Gonzalez, 671-8925

MAPSCO: 45LQ

SUBJECT

Authorize an amendment to Supplement&l—Ag%eemem—Ne%—te—the—develepmenL
agreement w ohr—N

91—4:82—1%eet+en—2& Subsectlon (b) in Sectlon 2 of Resolutlon No 07- 1821 prewouslv
approved on June 13, 2007 to {4} clarify that Forest City shall initiate a due diligence
process on the Atmos Complex and advise the City by December 31, 2007, of their
future intentions regarding redevelopment of the property;{2} and provide a timetable,
including a construction schedule and completion date for the Atmos Complex if Forest
City decides to go forward with such redevelopment and, further, {3} that if Forest City
decides not to go forward with such redevelopment at that time, then Forest City
maintains its election currently described in Section 3.03 of the Development
Agreement pertaining to ownership, payments and reversion of the Atmos Complex until
October 31, 2009 - Financing: No cost consideration to the City

BACKGROUND

On June 13, 2007, City Council appreved—the—following: authorized Supplemental
Agreement No. 2 to the development agreement among the City of Dallas, the

Downtown Dallas Development Authority (DDDA), FC Merc Complex, L.P., FC
Continental Complex, L.P., FC Atmos, Inc., FC Lessee (collectively Forest City) to
extend the completion date of the Continental Building from October 3, 2009 to June 3,
2011. and;-n In consideration for the extension and without affecting existing conditions
and penalties of the development agreement for delaying development of the Atmos
Complex, Forest City shall agree to (1) delay the first TIF payment from completion of
environmental remediation to start of construction on the Continental Building as
evidenced by execution of the construction contract; (2) initiate a due diligence process
on the Atmos Complex and advise the City by December 31, 2007, of their future
intentions regarding redevelopment of the property; (3) provide a timetable, including a
construction schedule and completion date for the Atmos Complex if the decision is
made to go forward with such redevelopment; and (4) make available for use by the
City, at the option of the City, the ground floor of the Continental Building after Forest
City vacates the premises of their temporary offices.



BACKGROUND (continued)

The intent of the June 13, 2007 City Council item pertaining to the Atmos Complex is
described above in (2) and (3).

Subsection (b) in Section 2 2B of Resolution No 07-1821, the-reseoldtion; however, does

not clearly state provide that Ferest-City-maintains-Hs-election-to-termmnate-Hs-ownership-
and—eenvey the Atmos Complex te—e%—@#eeﬁen—ef—@%y—%ﬁ#—@etebe%&—zggg—

Gemplex—by—Deeembe%l—%@?— reversion and penaltv clauses of the orlqmal

agreement remain in _place under the amended agreement. This City Council item
clarifies the language contained within Subsection (b) in Section 2 of Resolution No.

07-1821. intended-resuitof the-parties negotiations-

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On December 8, 2004, the City Council adopted the revised Public/Private Partnership
Guidelines and Criteria governing tax abatement agreements and other incentive
programs, including infrastructure cost participation, development fee rebates, public
improvement districts, and tax increment financing districts by Resolution No. 04-3462.

On June 8, 2005, the City Council authorized the establishment of the Downtown
Connection TIF District to promote development and redevelopment in the Uptown and
Downtown areas through the use of tax increment financing by Ordinance No. 26020.

On June 8, 2005, the City Council authorized sponsoring the DDDA as a local
government corporation to promote the City, including the development of the
geographic areas of the City included within the City Center TIF District and the
Downtown Connection TIF District and authorize the City Manager to file the DDDA
articles of incorporation with the Secretary of State by Resolution No. 05-1755.

On August 29, 2005, the City Council authorized (1) the Downtown Connection Tax
Increment Financing District Project Plan and Reinvestment Zone Financing Plan  (the
“Project and Financing Plan”) by Ordinance No. 26096 and (2) a development
agreement among the City of Dallas, DDDA and Forest City, to provide for the funding
of environmental remediation, demolition, facade improvements, and grants for the
development and redevelopment of the Mercantile Complex, the Continental Building
and the Atmos Complex and design work for the Main Street Gardens Park in the
Downtown Connection TIF District by Resolution No. 05-2545.

On March 8, 2006, the City Council authorized (1) the issuance and sale of up to
$51,000,000 in Downtown Dallas Development Authority Contract Tax Increment
Revenue Bonds for the Mercantile project improvements, (2) approval of the Preliminary
Official Statement, Trust Indenture and Bond Resolution; and (3) enacting other
provisions in connection therewith by Resolution No. 06-0873.
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) (continued)

On April 12, 2006, the City Council authorized the re-adoption of the Public/Private
Partnership Program Guidelines and Criteria for Non-Residential Projects, governing tax
abatement agreements and other city incentives intended to promote private
investment, tax base growth and job creation.

On August 9, 2006, the City Council authorized a Supplemental Agreement No. 1 to the
development agreement with the DDDA and FC Merc Complex, L.P., FC Continental
Complex, L.P., FC Atmos, Inc., and FC Lessee (collectively Forest City) to revise the
provisions of Section 1.02 thereby consenting to Forest City's acquisition of the fee
interest in the ground lease parcel in lieu of condemnation and directing the DDDA to
reprogram the $2,500,000 in bond proceeds that have been earmarked for
condemnation to other programs in furtherance of the implementation of the Downtown
Connection TIF District project and financing plan by Resolution No. 06-2065.

On June 13, 2007, the City Council authorized Supplemental Agreement No. 2 to the
development agreement among the City of Dallas, the Downtown Dallas Development
Authority (DDDA), FC Merc Complex, L.P., FC Continental Complex, L.P., FC Atmos,
Inc., FC Lessee (collectively Forest City) to extend the completion date of the
Continental Building by Resolution No. 07-1821.

On August 22, 2007, this item was deferred by Councilmember Angela Hunt.

FISCAL INFORMATION

No cost consideration to the City

OWNER DEVELOPER
Forest City Forest City
Albert Ratner, Chairman of the Board David Levey, Executive

For Residential Development
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COUNCIL CHAMBER

September 12, 2007

WHEREAS, on August 29, 2005, the City Council authorized the Downtown Connection
Tax Increment Financing District Project Plan and Reinvestment Zone Financing Plan
(the "Project and Financing Plan”) by Ordinance No. 26096; and

WHEREAS, on August 29, 2005, the City Council authorized a development agreement
among the City of Dallas, the Downtown Dallas Development Authority (the DDDA) and
Forest City, as defined herein, to provide for the funding of environmental remediation,
demolition, facade improvements, and grants for the development and redevelopment
of the Mercantile Complex at 1704 Main Street, 1802 Main Street, 1808 Main Street and
1807 Commerce Street, the Continental Building at 1810 Commerce Street, and the
Atmos Complex at 1815 Wood Street, 1915 Wood Street, 301 S. Harwood, and 1900
Jackson, and design work for the Main Street Gardens Park bounded by Main, Street
Paul, Commerce and Harwood in Tax Increment Financing Reinvestment Zone Eleven
(Downtown Connection TIF District) by Resolution No. 05-2545; and

WHEREAS, on November 2, 2005, the City Council authorized acquisition, including the
exercise of the right of eminent domain, if such becomes necessary, from Susan Diggle
Horton individually and as trustee of the trust created under the will of Sue Ragland
Diggle, deceased; Alphonse Ragland, Ill; CSR Ventures, Ltd.; LTR Ventures #2, Ltd.;
and Alphonso Ragland, Ill, Cruger S. Ragland and Lila Ragland Brown, as trustees of
the trust created under the will of Portia Ragland Mclver, deceased; of approximately
10,000 square feet of land located near the intersection of Commerce and St. Paul
Streets for the Mercantile Block Redevelopment Project in Tax Increment Financing
Reinvestment Zone Number Eleven (Downtown Connection TIF District) by Resolution
No. 05-3196; and

WHEREAS, on March 8, 2006, the City Council authorized (1) the issuance and sale of
up to $51,000,000 in the Downtown Dallas Development Authority Contract Tax
Increment Revenue Bonds for the Mercantile project improvements, (2) approval of the
Preliminary Official Statement, Trust Indenture and Bond Resolution; and (3) enacting
other provisions in connection therewith by Resolution No. 06-0873; and

WHEREAS, on April 12, 2006, the City Council authorized the re-adoption of the
Public/Private Partnership Program Guidelines and Criteria for Non-Residential
Projects, pursuant to the Property Redevelopment and Tax Abatement Act (V.T.C.A,,
Tax code, Chapter 312), governing tax abatement agreements and other city incentives
intended to promote private investment, tax base growth and job creation; and



COUNCIL CHAMBER

September 12, 2007

WHEREAS, on August 9, 2006, the City Council authorized Supplemental Agreement
No. 1 to the development agreement among the City of Dallas, the DDDA, and FC Merc
Complex, L.P., FC Continental Complex, L.P., FC Atmos, Inc., and FC Lessee
(collectively Forest City) to revise the provisions of Section 1.02 thereby consenting to
Forest City's acquisition of the fee interest in the ground lease parcel in lieu of
condemnation and directing the DDDA to reprogram the $2,500,000 in bond proceeds
that have been earmarked for condemnation to other programs in furtherance of the
implementation of the Downtown Connection TIF District project and financing plan by
Resolution No. 06-2065; and

WHEREAS, on June 13, 2007, the City Council authorized Supplemental Agreement
No. 2 to the development agreement among the City of Dallas, the Downtown Dallas
Development Authority (DDDA), FC Merc Complex, L.P., FC Continental Complex, L.P.,
FC Atmos, Inc., FC Lessee (collectively Forest City) to extend the completion date of
the Continental Building by Resolution No. 07-1821.

NOW, THEREFORE,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

91—4:82—1%eet+en—2—8— Subsectlon (b) in Sectlon 2 of Resolutlon No 07 1821 prewouslv

approved on June 13, 2007, is _hereby amended to &) clarify that Forest City shall
initiate a due diligence process on the Atmos Complex and advise the City by
December 31, 2007, of their future intentions regarding redevelopment of the property:-
) and provide a timetable, including a construction schedule and completion date for
the Atmos Complex if Forest City decides to go forward with such redevelopment and,

further,3} that if Forest City decides not to go forward with such redevelopment at that
time, that then Forest C|ty malntalns its eIectlon to thereafter terminate its ownership,
vey currently described in Section 3.03
of the Development Aqreement pertalnlnq to ownership, payment and reversion of the
Atmos Complex te—er—at-thedirection—of—City until Becember31,2009 October 31

2009.

Section 2. That Resolution No. 07-1821 approved on June 13, 2007, shall remain in full
force and effect except as amended herein.

Section 3. That this resolution shall take effect immediately from and after its passage
in accordance with the Charter of the City of Dallas, and it is accordingly so resolved.

Distribution: Office of Economic Development — Tenna Kirk, 5CS
Office of Economic Development — Dorcy Clark, 2CN
City Attorney's Office - Barbara Martinez





