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Purpose of Briefing 
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 Summarize status of current Downtown Parks in Dallas  

 Review the Downtown Parks Master Plan Update 

 Provide updates on priority projects 



Current Downtown Parks  
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Master Plans 
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 Downtown Park 

Master Plan (2004) 

 Downtown Park 

Master Plan Update 

(2013) 

 Priorities 

 Carpenter Plaza  

 Harwood Park 

 Pacific Plaza 

 West End Plaza 



Belo Garden 
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Main Street Garden 
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Klyde Warren Park 
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Pacific Plaza 
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 Land acquisition 

 Purchased five tracts 

 Three tracts in partnership 
with Trust for Public Land 
(yellow) 

 2.2 acres 

 Aston Park 

 .5 acre 

 Live Oak Street 

 .8 acre 



Downtown Park Master Plan Update 
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Priority Projects 
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Pacific Plaza 
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  Status update given to 

Park Board on May 22, 

2014 and August 7, 

2014 

 Park Board expressed 

no interest in parking 

garage component for 

site 

 Adjacent property 

owner establishing 

fundraising group 
17 



Carpenter Park 
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  Realignment of streets 

adjacent to Carpenter 

Park  

 Park Board briefed on 

November 6, 2014 

regarding schematic 

design 

 Schematic design funded 

privately 

 Reconfiguring of Portal 

Slice 

 Next steps: 

 Design process 

 

 



Carpenter Park 
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Carpenter Park 
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Carpenter Park: Schematic Design 
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Carpenter Park: Public Art 
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Carpenter Park: Portal Slice 
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Carpenter Park 
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Harwood Park 
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 Much of park site 

purchased by  the Belo 

Foundation  

 Next Steps 

 Continue property 

acquisition  

 Park design 

 Aware of historic 

preservation issues with 

Harwood Historic District 



Harwood Park 

26 



Harwood Park 
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West End Plaza 
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 Reviewing property 

appraisal of site 

 Key concern of West End 

Business Association 

 Acquisition funding 

challenges 

 



West End Plaza 
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City Hall Medians Project 
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 Part of larger City Hall 

landscaping project 

 Project began March 

2015 

 Replacement of existing 

landscape with native 

plants 

 Development of 500 

Ervay project 



City Hall Medians Project-Before 
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City Hall Medians Project: During 
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City Hall Medians Project: After 
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City Hall Medians Project 
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City Hall Medians Project 
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