




 Transportation and Trinity River Project Council 

Committee Meeting 
 

Meeting Minutes 

 

 

 Meeting Date:    23 March 2015 Convened:    1:11 p.m. Adjourned:    2:58 p.m. 

 
Councilmembers: Presenter(s): 

Vonciel Jones Hill, Chair Donzell Gibson, Assistant Director, Dallas Police Department 

Mayor Pro Tem Tennell Atkins Sarah Standifer, Interim Director, Trinity Watershed Mgmt. 

Deputy Mayor Pro Tem Monica Alonzo 
Beverly Davis, Assistant Director, Fair Housing and Human 
Rights 

Sandy Greyson  

Sheffie Kadane  

Lee Kleinman Other Councilmembers Present: 

Councilmembers Absent:   None 

None  

   

City Staff Present: Eric D. Campbell, ACM  

Robert Sims Keith Manoy  

Tawnya Lane Sirak Bahta  

Steve Parker Susan Alvarez  

Willis Winters Louise Elam  

Michael Bostic Tanya Brooks  

John Reynolds Leong Lim  
 

AGENDA: 
 

1. Approval of the 9 February 2015 Meeting Minutes  
Presenter(s): Vonciel Jones Hill, Chair 
 
Action Taken/Committee Recommendation(s):  Motion was made to approve the                
9 February 2015 Transportation and Trinity River Project Council Committee meeting minutes. 
  

Motion made by: DMPT Monica Alonzo Motion seconded by: Sheffie Kadane 
Item passed unanimously:    X         Item passed on a divided vote:        
Item failed unanimously:   Item failed on a divided vote:   

 
2. On-Street Parking Modernization Parking Pilot Update 

Presenter: Donzell Gibson, Assistant Director, Dallas Police Department 
 
Action Taken/Committee Recommendation(s): Information Only  
 

Motion made by:   Motion seconded by:  
Item passed unanimously:      Item passed on a divided vote:        
Item failed unanimously:   Item failed on a divided vote:   
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3. Elm Fork of the Trinity River Flood Protection Status Update  

Presenter: Sarah Standifer, Interim Director, Trinity Watershed Management 
 
Action Taken/Committee Recommendation(s):   A motion was made that all $12 Million of 
the Corps’ money go to the Elm Fork Soccer Complex. 
  

Motion made by:   DMPT Monica Alonzo     Motion seconded by:  Sandy Greyson  
Item passed unanimously:     Item passed on a divided vote:   
Item failed unanimously:   Item failed on a divided vote:  X 

 
Deputy Mayor Pro Tem Alonzo, Councilmembers Greyson and Kleinman voted in favor of 
the motion. 
 
Mayor Pro Tem Atkins, Councilmembers Hill and Kadane voted against the motion. 
 

Action Taken/Committee Recommendation(s):   A motion was made to move forward with 
staff’s recommendation to use the money from the Corps to complete the trail system in the 
south and fix the drainage problem at the Elm Fork Soccer Complex. 
  

Motion made by:   MPT Atkins Motion seconded by:  Vonciel Jones Hill 
Item passed unanimously:     Item passed on a divided vote:   
Item failed unanimously:   Item failed on a divided vote:  X 

 
Councilmembers Hill, Atkins and Kadane voted in favor of the motion. 

 
Deputy Mayor Pro Tem Alonzo, Councilmembers Greyson and Kleinman voted against the 
motion. 
 

4. Adoption of Title VI Nondiscrimination (Memo)  
Presenter: Beverly Davis, Assistant Director, Fair Housing and Human Rights 
 
Action Taken/Committee Recommendation(s):   A motion was made to move item forward 
to full Council  
  

Motion made by:  DMPT Alonzo Motion seconded by:  Hill 
Item passed unanimously:   X  Item passed on a divided vote:   
Item failed unanimously:   Item failed on a divided vote:   
  

5. Upcoming Agenda Items   
 

 An ordinance renewing a private license to the McKinney Avenue Transit Authority, Inc. 
for the purpose of operating an electric streetcar system - Financing: No cost 
consideration to the City  

 
Action Taken/Committee Recommendation(s):   A motion was made to move item 
forward to full Council. 
 
Motion made by: Sandy Greyson    Motion seconded by: Vonciel Jones Hill 
Item passed unanimously:   X Item passed on a divided vote:   
Item failed unanimously:   Item failed on a divided vote:   
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Adjourn (2:38 p.m.) 

 
 

                 
Vonciel Jones Hill, Chair 
Transportation and Trinity River Project Council Committee 
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35EXPRESS PROJECT OVERVIEW 

2 



DESIGN-BUILD TEAM 

3 



PROJECT PARTNERS 

4 



PROJECT OVERVIEW  

 Approximately 30-mile project  

 US 380 to I-635 

 Ultimate construction cost: $4.8 B  

 Available funds: $1.4 B (Phase 1) 

 Phase I began: Fall 2013 

 AGL Constructors contracted to 

complete Phase 1 only.  

 Estimated completion:  Mid-2017 
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PROJECT OVERVIEW 

Improvements include: 

 Additional general purpose lanes  

 18-mile reversible TEXpress toll (managed lane) system 

 Rehabilitation, reconstruction or expansion of 75+ bridges 

 Added connectivity to LBJ Freeway and the north side of the Sam Rayburn Tollway/I-35E 

intersection 

 New southbound Lewisville Lake bridge, includes bike and pedestrian lanes 

 Lengthening and widening ramps throughout the corridor 

 Adding continuous frontage road lanes along the corridor 
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MANAGED TOLL LANES 

 Branded as TEXpress Lanes in the North Texas region 

 Congestion management system with variable pricing  

 Offers additional choice to motorists 

 Lanes will be reversible 

 Open southbound for morning rush hour, northbound for afternoon rush hour 

 Lanes are separated by barriers 

 Twelve [“12”] access points  

 Six [“6”] northbound 

 Six [“6”] southbound  

 Shoulders for emergencies 
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FUNDING 

 Local, state and federal resources 

 More than $600 million from Denton County Regional Toll 

Fund 

 Phased approach to construction  

 AGL – Phase 1 

 Phase 2 begins sometime after Phase I and is estimated at $3.4 

billion 

 A portion of funding will come from revenue generated from 

managed lanes 
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SOUTH SEGMENT 
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SOUTH SEGMENT OVERVIEW 

 “Wishbone” connection between 35Express and TEXpress managed lanes system 

 Addition of reversible managed lane system 

 Widening of bridges at 

 Valley View Lane 

 Valwood Parkway 

 Crosby Road 

 Whitlock Lane/Sandy Lake Road 

 Reconstruction of Belt Line/35E interchange 
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THE WISHBONE 
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THE WISHBONE 

12 

 Connects the TEXpress 

Managed Toll Lane System 

to the 35Express 

Managed Toll Lane System 

 Limits:  Crown Road 

(near Royal Lane) to 

Valley View Lane 

 Widening of lanes 

between Crown and 

Valley View 

Dallas 



CONSTRUCTION SEQUENCING 

 Phase 1(March 2015 – Late 2015) 

 Shift north and southbound traffic between I-635 and Valley View Lane to the inside and work on 

the outside of interstate 

 Restripe, set barrier during overnight closures 9 PM – 6 AM 

 Widen Harry Hines and Farmers Branch bridges 

 Shift traffic north on the westbound I-635 to southbound I-35E direct connector (mid-2015) 

 Place the drill shafts, columns and caps for the wishbone and direct connectors 
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THE WISHBONE - SOUTH OF I-635 
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DETOUR FOR NIGHTLY CLOSURES OF 

HARRY HINES  
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CONSTRUCTION SEQUENCING 

 Phase 2  (Late 2015 – Early 2016) 

 Northbound Valley View Lane exit ramp to close for approximately 3 months (late 2015) 

 Northbound and southbound traffic will exit at Valwood Parkway to access Valley View Lane 

 Northbound traffic will make a U-turn at Valwood Parkway and travel down the southbound 
frontage road to access Valley View Lane 

 Open the auxiliary lane from southbound I-35E to westbound I-635 (mid-2015) 

 Demolish a portion of the existing structures near the wishbone and direct connectors (early 
2016) 

 Place straddle caps over I-35E – nightly interstate closures (early 2016) 

 Shift traffic south on the westbound I-635 to southbound I-35 direct connector ramp (early 2016) 
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THE WISHBONE - I-635 TO VALLEY VIEW 

17 
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CONSTRUCTION SEQUENCING 

 Phase 3  (Late 2015 – Mid-2017) 

 Shift mainlane traffic to the outside 

 Work on the inside of the interstate 

 Continue work on ramps and mainlanes 

 Place beams and deck over I-35E at the wishbone and direct connectors (2016) 

 Nightly mainlane closures 

 Open Wishbone (mid-2017) 
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I-635 
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20 

20 



21 

21 



REACHING OUT 
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REACHING OUT 

 www.35Express.org 

 eNewsletter 

 Text Alerts 

 Facebook/I35Express 

 Twitter/35Express 

 Project hotline 214-483-7777 

  Project email address info@35Express.org 
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http://www.35express.org/
mailto:info@35express.org


REACHING OUT 
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REACHING OUT 
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REACHING OUT 
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STAYING INFORMED  

Community Meetings  

 Bi-annually (spring and fall) 

 Business Owner Information 

Meetings 

 Quarterly 
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COMING SOON… 

 Business access page on the 35Express website 

 Detours specifically for areas that may be impacted by 

construction 

 List of relocated businesses on website (coming soon) 
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PUBLIC INFORMATION OFFICE 

29 

2420 South Stemmons, 
Suite A, Lewisville 



30 

THANK 

YOU! 
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