9 8.01 - - - 8.01 1.66 15.58 17.24 25.25
10 - - - - - - 6.82 6.82 6.82
11 0.21 - - - 0.21 - 6.30 6.30 6.51
12 - - - - - - 6.30 6.30 6.30
13 2.40 - - 1.30 3.70 2.01 13.26 15.27 18.97
14 - - - - - 8.52 12.17 20.69 20.69
Total 12.34 8.88 3.29 4.82 29.33 53.43 88.42 141.85 171.18
Percent Completed
Major Treatments Preventive Maintenance
Council . ) . Subtotal
District Par.tlal Rehabilitation Restoration| Resurfacing Subtotal Major Mlgro Slurry Seal Preventive Total
Reconstruction Treatments Surfacing
Treatments
1 - 25.5% 93.8% - 41.4% 100.0% 0.0% 14.7% 23.7%
2 -—- 42.7% 54.5% 0.0% 10.7% 100.0% 100.0% 100.0% 73.5%
3 0.0% 27.7% 29.5% 12.1% 0.0% 0.0% 3.7%
4 43.6% --- 100.0% 60.6% 100.0% 0.0% 7.4% 25.5%
5 -—- 0.0% 4.1% 100.0% 17.1% 42.5% 42.5% 35.5%
6 71% 100.0% 15.2% 31.3% 42.1% 100.0% 69.6% 97.3% 78.1%
7 - 71.5% 51.4% -—- 65.9% 100.0% 67.0% 78.7% 75.7%
8 -—- 0.0% 0.0% 0.0% 28.0% 28.0% 17.2%
9 75.4% 0.0% 0.0% 0.0% 68.1% 100.0% 93.0% 93.6% 83.7%
10 0.0% 0.0% 100.0% 100.0% 91.2%
11 40.4% --- 40.4% 100.0% 100.0% 95.5%
12 - -—- -—- 100.0% 100.0% 100.0%
13 63.2% --- 0.0% 38.0% 48.8% 100.0% 100.0% 100.0% 83.0%
14 -—- 0.0% 0.0% 0.0% 100.0% 100.0% 100.0% 74.1%
Total | 47.1%| 40.9%| 23.5%| 20.4%| 34.3%| 100.0%| 61.2%| 71.7%]| 60.4%|




2010 Street Improvement Projects for Fiscal 2001-2002 - General Fund Projects Only
At the end of the Streets 2010 list are thoses Urban Streets Program Projects being done under contract with Public Works and Transportation

Schedule: 1 Slurry Seal Projects - Started in April 2002; estimate complete by August 2002
2 Micro-surfacing Projects - Started in May 2002; estimate complete by August 2002
3
4
5 Resurfacing Projects - Started in May 2002 and estimated to be completed by August 2002
July 17, 2002
Category From To | Dir Project Limits Lane Miles Done S?ree'ts C?un.cﬂ Comments Date comment added
District | District
Slurry Seal 2600 -- Alden Av. Chalmers to Superior 0.35 - SW 1
Slurry Seal 1400 -- Aton Av. Wright to Brandon 0.23 - SW 1
Slurry Seal 2200 2300{ W _|Brooklyn Av. Montreal to Hampton 0.48 - SW 1
Rehabilitation 2900] 3200 Brooklyndell Av. Westmoreland to Ravinia 0.60 - SW 1
Slurry Seal 800| 900 Buckalew St. Pembroke to Burlington 0.27 - SW 1
Slurry Seal 1400| 1500 Burlington Blvd. Edgefield to Montclair 0.49 - SW 1
Rehabilitation 1200 - Chalmers St. Emmett to Brandon 0.15 0.15 SW 1 Completed 06.20.02
Restoration 1300 - Chalmers St. Brandon to Grafton 0.14 0.14 SW 1 Completed 06.20.02
Restoration 1400 -- Chalmers St. Wilton to Sharon 0.13 0.13 SW 1 Completed 06.20.02
Micro Surfacing 1700 2300/ W [Clarendon Dr. Hampton to 200 feet west of Rosemont 1.99 1.99 SW 1 Completed 6.04.02
Slurry Seal 900| 1000| S [Clinton Av. Clarendon to Burlington 0.38 - SW 1
Slurry Seal 800 -- Comal St. Ewing to concrete west of Jefferson 0.24 - SW 1
Slurry Seal 800] 900| N [Crawford St. Canty to fifth 0.40 - SW 1
Deleted - Pending
Restoration 2200[ - Darien St. West Commerce to dead end south of West - NW 1 |abandonment/develo 04.04.02
Commerce(0.12 Inmi) X
pment project.
Slurry Seal 100 --| S [Denver St. Tenth to Jefferson 0.25 - SW 1
Slurry Seal 1000| 1100 Eldorado Av. Elsbeth to Ballard 0.39 - SW 1
Slurry Seal 700 --| E |Eleventh St. Ewing to Lancaster 0.20 - SW 1
Slurry Seal 900 --| N [Ewing Av. Jefferson to Colorado 0.13 - SW 1
Slurry Seal 600 --| E [Fifth St. Lancaster to Marsalis 0.24 - SW 1
Slurry Seal 200 --| S [Franklin St. Wentworth to Sunset 0.20 - SW 1
Slurry Seal 400 --| S _[Franklin St. Twelfth to Alden 0.16 - SW 1
In mi corrected - To
be done in
Rehabilitation 600  ~| S [|Frankin St Gladstone to Brooklyn 0.20 . sw 1 |conmiunction with a 04.23.02
DWU project.
Deferred from 2000-
01
In mi corrected - To
be done in
Rehabilitation 1100  ~| S |Frankin St Kingston to Emmett 0.36 - swW 1 |conjunction with a 04.23.02
DWU project.
Deferred from 2000-
01
In mi corrected - To
be done in
Rehabilitation 1200  ~| S |Frankin St Emmett to Brandon 0.13 . sw 1 |comiunction with a 04.23.02
DWU project.
Deferred from 2000-
01
In mi corrected - To
be done in
Rehabilitation 1300 1400| S |Frankiin St. Brandon to Wilton 0.36 - sw 1 |conjunction with a 04.23.02
DWU project.
Deferred from 2000-
01
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July 17, 2002

Category From To | Dir Project Limits Lane Miles Done Sfree.ts Cz.)un.cll Comments Date comment added
District | District
In mi corrected - To
be done in
Rehabilitation 1500 | S |Frankiin St Wilton to Bently 0.12 - swW 1 |coniunction with a 04.23.02
DWU project.
Deferred from 2000-
01
Rehabilitation 2500| 2600 Gilmer St. Muncie to Fabrication 0.13 0.13 NW 1 Completed 07.10.02
Slurry Seal 2300 - Gladstone Dr. Hampton to Hollywood 0.18 - SW 1
Slurry Seal 2400| 2500 Grafton Av. Chalmers to Hampton 0.76 - SW 1
Restoration 2500 - Hardwick St. Commerce to dead end north of Commerce 0.11 0.11 NW 1 Completed 06.20.02
Rehabilitation 3000{ 3200 Irwindell Blvd. Concrete east of Westmoreland to Ravinia 0.62 - SW 1
Rehabilitation 3400( 3500 W |Jefferson Serv. Meredith to Palmer 0.31 - SW 1 Limits revised 10.23.01
Slurry Seal 100 --| N _[Lancaster Av. Ninth to Jefferson 0.43 - SW 1
Slurry Seal 200 --| N [Lancaster Av. Ninth to Eighth 0.39 - SW 1
Rehabilitation 100 500] W |Main St. North Beckley to Yuma 0.93 0.93 NW 1 Completed 07.10.02
Slurry Seal 1100| 1400| S [Montclair Av. Clarendon to Wright 0.75 - SW 1
Rehabilitation 2100 - Neal St. West Commerce to Seale 0.15 0.15 NW 1 Completed 07.10.02
Slurry Seal 100 --| W |Neely St. Beckley to Zang 0.37 - SW 1
Slurry Seal 200 --| W |Neely St. Zang to Madison 0.18 - SW 1
Slurry Seal 2700/ 2800[ W [Ninth St. Jefferson to Cliffdale 0.72 - SW 1
Slurry Seal 800 900| E [Ninth St. Jefferson to South R.L. Thornton 0.40 - SW 1
Slurry Seal 1100| 1300 Nolte Dr. Edgefield to Polk 0.63 - SW 1
Restoration 5500 - Nomas St. Claibourne to Bill Harrod 0.10 - NW 1
Restoration 2400 - Pittman St. Main to Commerce 0.21 0.21 NW 1 Completed 06.13.02
Restoration 1600 1700 Plowman Av. Morgan to Greenbriar 0.18 0.18 SW 1 Completed 06.13.02
Rehabilitation 2000 2100 Progressive Dr. Chippewa to Ruder 0.40 - NW 1
Rehabilitation 100 400| S |RaviniaDr. Jefferson to 12th 0.65 - SW 1
Rehabilitation 400| 500 Schooldell Dr. Irwindell to Raydell 0.22 - SW 1
Slurry Seal 800 --| E [Seventh St. Ewing to concrete west of Jefferson 0.28 - SW 1
Restoration 6100 6300 Singleton Blvd. Loop 12 to concrete west of Sea Harbor 0.61 0.61 NW 1 Completed 10.31.01
Slurry Seal 800 | E [Sixth St. Jefferson to Ewing 0.32 - SW 1
Slurry Seal 900 -| E [Sixth St. South R.L. Thornton to Jefferson 0.13 - SW 1
Slurry Seal 100 -| W _[Sixth St. Beckley to Zang 0.38 - SW 1
Slurry Seal 700 -| E [Tenth St. Jefferson to Ewing 0.20 - SW 1
Restoration 2300 -- Topeka Av. West Commerce to dead end north of West Commerce 0.13 0.13 NwW 1 Completed 06.13.02
Slurry Seal 1300 --| S [Waverly Dr. Wright to Brandon 0.18 - SW 1
Slurry Seal 700/ 800| S [Willomet Av. Brooklyn to Burlington 0.44 - SW 1
Slurry Seal 700/ 800| S [Winnetka Av. Burlington to Brooklyn 0.43 - SW 1
District Total 20.51 4.86
Slurry Seal 200 500 Alcalde St. Elm to Worth 0.67 0.67 CEN 2 Completed 05.17.02
Slurry Seal 4900 -- Alton Av. Munger to Winslett 0.22 0.22 CEN 2 Completed 05.28.02
Slurry Seal 5000 - Alton Av. Munger to Garrett 0.11 0.11 CEN 2 Completed 05.28.02
Slurry Seal 400( 500 Ann Av. East R.L.Thornton to Santa Fe 0.18 0.18 CEN 2 Completed 05.28.02
Rehabilitation 5900| 6000 Ash La. Grandview to Martinque 0.26 - CEN 2
Slurry Seal 400( 500 Bank St. East R.L. Thornton to Santa Fe 0.25 0.25 CEN 2 Completed 05.28.02
Slurry Seal 4500 - Birch St. Bank to Carroll 0.33 0.33 CEN 2 Completed 05.28.02
Micro Surfacing 100f 500 S |Carroll Av. Main to East R.L.Thornton 0.72 0.72 CEN 2 Completed 06.13.02
Restoration 2700| 2800 Childs St. Cedar Crest to dead end east of Cedar Crest 0.16 0.16 SE 2 Completed 06.04.02
Slurry Seal 100 --| S |[Cisco St. Columbia to Main Place 0.11 0.11 CEN 2 Completed 05.17.02
Slurry Seal 200 --| S |Cisco St. Main Place to East Side 0.10 0.10 CEN 2 Completed 05.17.02
Slurry Seal 100 200 N |Colson St. Columbia to Reiger 0.24 0.24 CEN 2 Completed 05.28.02
Micro Surfacing 5300] 5400 East Grand Av. East R.L.Thornton to Graham 0.81 0.81 SE 2 Completed 05.28.02
Micro Surfacing 5200 -- East Grand Ave St. Mary to RLT Frwy. (E) 0.44 0.44 SE 2 Completed 05.28.02
Slurry Seal 4100| 4400 East Side Av. Carroll to Haskell 0.80 0.80 CEN 2 Completed 05.28.02
Slurry Seal 4500| 4800 East Side Av. Carroll to Fitzhugh 0.99 0.99 CEN 2 Completed 05.28.02
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July 17, 2002

Category From To | Dir Project Limits Lane Miles Done Sfree.ts Cz.)un.cll Comments Date comment added
District | District
Resurfacing 2500| 4400 Elm St. Hawkins to Carroll 6.00 - CEN 2
Slurry Seal 4900 -- Garland Av. Fitzhugh to Munger 0.32 0.32 CEN 2 Completed 05.28.02
Slurry Seal 400 - Graham Av. Terry to Santa Fe 0.17 0.17 CEN 2 Completed 05.28.02
Slurry Seal 1200 - Grigsby Av. Sycamore to Live Oak 0.20 0.20 CEN 2 Completed 05.31.02
Slurry Seal 1400] 1500 Grigsby Av. Bryan to San Jacinto 0.32 0.32 CEN 2 Completed 05.31.02
Rehabilitation 5600 - Gurley Av. Beacon to dead end 0.15 0.15 CEN 2 Completed 05.14.02
Micro Surfacing 2000{ 3300 S |Haskell Av. Dolphin to Helen 3.08 3.08 SE 2 Completed 05.28.02
Slurry Seal 100 300[ S |Henderson Av. Columbia to Santa Fe 0.50 0.50 CEN 2 Completed 05.28.02
Deleted -
Rehabilitation 8oo| - Henning Av. LaMesa to dead end(0.14 Inmi) - CEN 2 abandonment to 05.15.02
developer being
processed.
Restoration 1400 -- Jeffries St. Hall to dead end south of Hall 0.14 0.14 CEN 2 Completed 06.13.02
Slurry Seal 4300( 4400 Junius St. Peak to Carroll 0.48 0.48 CEN 2 Completed 05.17.02
Restoration 2500 - Kings Rd. Maple to Fairmont 0.25 - NW 2
Rehabilitation 2700 - Lee St. Alcott to Homer 0.34 - CEN 2 Partial block - 30%
curb & gutter
Micro Surfacing 6200 6300 Lindsley Av. Glasgow to Cameron 0.49 0.49 CEN 2 Completed 06.24.02
Rehabilitation 2700 -- Minert St. Denton to dead end 0.11 - NW 2
Deferred -
abandonment/develo
Restoration 800 - Montgomery St. Lamesa to Austin(0.17 Inmi) - CEN 2 pment project under 05.15.02
construction. Limits
will be revised.
Deferred -
Rehabilitation g00| - Montgomery St. Cockrell to LaMesa(0.13 Inmi) - CEN |3bandonment/develo 05.15.02
pment project under
construction.
Micro Surfacing 100| 800| N |Peak St. Main to Gaston 2.01 2.01 CEN 2 Completed 06.03.02
Micro Surfacing 100 500( S |Peak St. East R.L.Thornton to Main 0.63 0.63 CEN 2 Completed 06.03.02
Rehabilitation 700] 1000 Pontiac Av. Morrell to dead end 0.38 0.38 SE 2 Completed 06.04.02
Slurry Seal 5000 -- San Jacinto St. Garrett to Bennett 0.28 0.28 CEN 2 Completed 05.31.02
Slurry Seal 4400 - Santa Fe Av. Ann to Carroll 0.19 0.19 CEN 2 Completed 05.28.02
Slurry Seal 4600| 4800 Terry St. Bank to Fitzhugh 0.60 0.60 CEN 2 Completed 05.28.02
Slurry Seal 4300( 4400 Victor St. Peak to Carroll 0.41 0.41 CEN 2 Completed 05.17.02
Slurry Seal 800| 1100 Wayne St. East Grand to Lindsley 0.79 0.79 CEN 2 Completed 06.13.02
Slurry Seal 4100| 4200 Willow St. Haskell to Peak 0.39 0.39 CEN 2 Completed 05.28.02
Slurry Seal 300 - Winslett Dr. Alton to East Side 0.12 0.12 CEN 2 Completed 05.28.02
Slurry Seal 4300( 4400 Worth St. Peak to Carroll 0.46 0.46 CEN 2 Completed 05.17.02
Micro Surfacing 2500| 2600 Wycliff Av. Maple to Brown (north half only) 1.03 1.03 NW 2 Completed 06.24.02
District Total 26.23 19.27
Slurry Seal 4400| 4500 Bridle Wood Dr. Concrete east of Sage Valley to Cockrell Hill 0.72 - SW 3 Partial Block
Slurry Seal 2200 -- Carnes St. Montreal to Tennant 0.24 - SW 3
Slurry Seal 1200 --| N_|Clinton Av. Colorado to Canterbury 0.21 - SW 3
Slurry Seal 100 --| S [Clinton Av. Tenth to Jefferson 0.25 - SW 3
Restoration 200 - Counts Blvd. Jefferson to South Counts 0.20 0.20 SW 3 Completed 06.20.02
Restoration 5400 - Darwin St. Tatum to Tillery 0.11 0.11 SW 3 Completed 06.20.02
Partial Reconstruction 1300 - Ferndale Av. Balboa to Edgefield 0.15 - SW 3
CC corrected to
Slurry Seal 100 -| S [|Franklin St. Tenth to Sunset 0.18 - SW 3 agree with Street 04.30.02
Inventory
Partial Reconstruction 1400 - Glenfield Av. Edgefield to Tennesse 0.16 - SW 3
Partial Reconstruction 2400] 2500] W_[lllinois Av. Hampton to Chalmers 1.86 - SW 3
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July 17, 2002

Category From To | Dir Project Limits Lane Miles Done Sfree.ts Cz.)un.cll Comments Date comment added
District | District
Slurry Seal 4400 -- Image Cir. Image lane to cul-de-sac 0.08 - SW 3
Slurry Seal 4400 -- Image Ct. Image lane to cul-de-sac 0.14 - SW 3
Slurry Seal 4400| 4500 Image La. Cockrell to Image Place 0.57 - SW 3
Slurry Seal 4500 -- Image PI. Image Lane to cul-de-sac 0.20 - SW 3
Rehabilitation 4800 -| W _|Jefferson Serv. Gail to Bond 0.14 - SW 3
Restoration 4900| 5200| W [Jefferson Serv. Dwight to Bagley 0.49 - SW 3 Limits revised 10.23.01
Partial Reconstruction 1600 -- Keats Dr. Dawes to Shelly 0.17 - SW 3
Slurry Seal 1100] 1200 Lausanne Av. Windomere to Colorado 0.68 - SW 3
Slurry Seal 4500 - Lynnacre Cir. Lynnacre Drive to cul-de-sac 0.20 - SW 3
Slurry Seal 4500| 4600 Lynnacre Dr. Wisteria to Knoxville 0.86 - SW 3
Slurry Seal 300/ 500 N [Montreal Av. Jefferson to Davis 0.49 - SW 3
Slurry Seal 4600 - Nettleton Dr. Knoxville to Lynnacre 0.39 - SW 3
Partial Reconstruction 100 --| N _|Oak Cliff Blvd. Jefferson to Tenth 0.37 - SW 3
Slurry Seal 1500 -- Olympia Dr. Lausanne to dead end 0.13 - SW 3
Restoration 2600{ 2700 S |Polk St. lllinois to Hansboro 0.44 - SW 3
Slurry Seal 800| 1300 Rainbow Dr. Sylvan to Colorado 0.42 - SW 3
Slurry Seal 2900| 3000 Sage Valley La. Concrete south of Baystone to Image Place 0.60 - SW 3 Partial Block
Slurry Seal 800 - Salmon Dr. Tyler to Sylvan 0.26 - SW 3
Slurry Seal 900 - Salmon Dr. Turner to Tyler 0.20 - SW 3
Slurry Seal 900 - Sam Dealey Dr. Rainbow to Turner 0.45 - SW 3
Rehabilitation 900 --| W _|Seventh St. Polk to Tyler 0.28 0.28 SW 3 Completed 05.14.02
Slurry Seal 1500 --| W [Seventh St. Montclair to Windomere 0.20 - SW 3
Slurry Seal 4500 -- Silver Lake Dr. Western Park to concrete east of Sage Valley 0.34 - SW 3 Partial Block
Restoration 100 | N |smithst. 100 South Smith north to Loop 12 east service foad 0.08 008| sw 3 Completed 06.20.02
near Jefferson
Slurry Seal 800 - Stewart Dr. Tyler to Sylvan 0.25 - SW 3
Slurry Seal 900 - Stewart Dr. Turner to Tyler 0.19 - SW 3
Slurry Seal 1300 -- Stewart Dr. Windomere to Edgefield 0.17 - SW 3
Partial Reconstruction 4200{ 4300 Texas Dr. Andrew to Cockrell Hill 0.48 - SW 3
Slurry Seal 800 - Thomasson Dr. Tyler to Sylvan 0.25 - SW 3
Slurry Seal 900 -- Thomasson Dr. Turner to Tyler 0.19 - SW 3
Slurry Seal 4500 -- Timberwood Dr. Western Park to concrete east of Sage Valley 0.28 - SW 3 Partial Block
Rehabilitation 6000| 6100 Tyrone Dr. South Ledbetter to Farnsworth 0.59 - SW 3
Slurry Seal 4500 -- Western Oaks Dr. Western Park to concrete east of Sage Valley 0.39 - SW 3 Partial Block
Slurry Seal 2400] 2500 Western Park Dr. lllinois to concrete north of Silver Springs 0.71 - SW 3
Slurry Seal 900 --| N _[Windomere Av. Stewart to Green 0.83 - SW 3
Slurry Seal 1200| 1300/ N _[Windomere Av. Colorado to Lausanne 0.39 - SW 3
Slurry Seal 4600 -- Wisteria St. Sage Valley to Knoxville 0.61 - SW 3
Slurry Seal 2500 -- Wood Valley Dr. Bridlewood to concrete south of Wood Valley Place 0.46 - SW 3
Slurry Seal 2500 -- Wood Valley Pl Wood Valley Drive to cul-de-sac 0.09 - SW 3
District Total 18.14 0.67
Slurry Seal 3400 -- Alabama Av. Holden south to dead end 0.15 - SW 4
Slurry Seal 3400 -- Arizona Av. Holden south to dead end 0.12 - SW 4
Slurry Seal 3000 - Britton Av. McVey to Corning 0.31 - SW 4
Slurry Seal 200 -- Charlemagne Dr. Wind River to Sun Valley 0.27 - SW 4
Slurry Seal 500 - Early Dawn Trl. Bow and Arrow to Morning Spring 0.37 - SW 4
Slurry Seal 4100| 4300 Elk Horn Trl. Charlemagne to Ann Arbor 0.59 - SW 4
Partial Reconstruction 5500 - Enchanted La. Elkridge to Ashbrook 0.14 - SE 4
Partial Reconstruction 5500 - Everglade Rd. Ashbrook to Ponderosa 0.23 - SE 4
Slurry Seal 4000 -- Featherstone Dr. Wind River to Fordham 0.29 - SW 4
Slurry Seal 300| 400 Fordham Rd. Wind River to alley east of Featherstone 0.35 - SW 4
Slurry Seal 400( 600 Garza Av. Vanette to Marsalis 0.68 - SW 4
Partial Reconstruction 6800 - Highspire Dr. Seco to Gillette 0.50 - SE 4
Slurry Seal 100( 200 Holden Av. Beckley to Ramsey 0.35 - SW 4
Slurry Seal 600 -- Holden Av. Michigan to Marsalis 0.37 - SW 4
Partial Reconstruction 7900] 8000 Hume Dr. Prichard to Buckner 0.51 - SE 4
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July 17, 2002

Category From To | Dir Project Limits Lane Miles Done Sfree.ts Cz.)un.cll Comments Date comment added
District | District
Partial Reconstruction 5500 --| N _|Jim Miller Rd. Samuell to 1-30 0.58 0.58 SE 4 Completed 06.17.02
Resurfacing 300/ 400 W _[Kiest Blvd. Eisenhower to W. Service Rd. US 67 1.42 1.42 SW 4 Completed 06.28.02
Micro Surfacing 3100 --| S |Marsalis Av. Corning to Kiest 0.68 0.68 SW 4 Completed 05.17.02
Partial Reconstruction 3300 --| N |Masters Dr. 300 feet South of Sam Houston to Sam Houston 0.44 0.44 SE 4 Completed 06.17.02
Slurry Seal 3200{ 3300 Michigan Av. Kiest to Holden 0.51 - SW 4
Slurry Seal 3800| 4000 Morning Springs Trl. Pentagon to Bow and Arrow 0.87 - S 4 Corlr:‘;‘]‘ffot:';’;'i‘fs and 004.23.02
Slurry Seal 3200{ 3300 Nebraska Av. Kiest to dead end south of Graceland 0.35 - SW 4
Partial Reconstruction 4700 -- Olson Dr. Forney to Moberly 0.41 0.41 SE 4 Completed 04.10.02
To be done in
Restoration-Deleted 3800 -- Opal Av. Hudspeth to Volga(0.21 Inmi) - SwW 4 conjunction with a 03.07.02
DWU project
Slurry Seal 500| 700 Parkwood Dr. Brookwood to Ledbetter 0.97 - SW 4
Slurry Seal 3400 -- Ramsey Av. Holden south to dead end 0.14 - SW 4
Slurry Seal 3200{ 3300 Seevers Av. Kiest to Holden 0.51 - SW 4
Slurry Seal 4200| 4300 Southern Hills Dr. Ann Arbor to Elk Horn 0.46 - SW 4
Partial Reconstruction 2400 --| N_|St Augustine Dr. Old Town to Bluffcreek 0.47 - SE 4
Slurry Seal 4000] 4100 Wind River Dr. Fordham to dead end 0.55 - SW 4
Slurry Seal 4200 -- Woodcliff Dr. Tarryall to Parkwood 0.24 - SW 4
District Total 13.83 3.53
Slurry Seal 500 -- Alcorn Av. Elam to Hodde 0.45 0.45 SE 5 Completed 06.13.02
Slurry Seal 1200] 1400 Aldenwood Dr. Mirage Valley to Lost Mirage 0.74 - SW 5
. . . ) Deferred to 2002-
Resurfacing 1300| 1700 Amity La. 1368 Amity to Oak Gate(1.21 Inmi) - SE 5 03/DWU request 11.14.01
Slurry Seal 600 -- Calcutta Dr. Sumatra to Marsalis 0.36 - SW 5
Slurry Seal 1700 -- Canelo Dr. Dove Creek to dead end east of Dove Creek 0.09 - SW 5
Slurry Seal 7900 -- Chimney Rock Dr. Mill Stream to dead end 0.07 - SW 5
Slurry Seal 6200| 6300 Denham St. Dead end west of Sunbriar to Pindar 0.87 0.87 SE 5 Completed 07.12.02
Slurry Seal 4400| 4500 Dove Creek Wy. Myrtlewood to Canelo 0.35 - SW 5
Slurry Seal 6100] 6300 Fenway St. Dead end west of Sunbriar to Pindar 0.92 0.92 SE 5 Completed 06.13.02
Resurfacing 1400| 1600 Gardenside Dr. Tokowa to Castlerock/Allentown(0.75 Inmi) - SE 5 Deferred to 2002- 11.14.01
03/DWU request
Slurry Seal 1000| 1100 Glen Park Dr. Houston School to Laureland 0.47 - SW 5
Slurry Seal 6200 6500 Godfrey Av. Dead end west of Sunbriar to Fern 1.32 1.32 SE 5 Completed 06.13.02
Rehabilitation 4400( 4600 Hedgdon Dr. Dead end to Kristen 0.55 - SE 5
Slurry Seal 6800 -- Hillmont Dr. Woodmont to Lucy 0.27 0.27 SE 5 Completed 06.13.02
Rehabilitation 4400( 4500 Humphrey Dr. Seaton to 51st. 0.53 - SE 5
Slurry Seal 800| 1000 Jonelle Av. End of curb north of Jeane to C.F. Hawn 0.69 0.69 SE 5 Completed 06.13.02
Rehabilitation 4300 - Kolloch Dr. Linfield to dead end 0.36 - SE 5
Rehabilitation 4500| 4700 Kolloch Dr. Mallory to East Ledbetter 0.62 - SE 5
Restoration 3300 - Kyser St. Vandervoort to Deadend W. of Vandervoort 0.09 0.09 SE 5 Completed 06.20.02
Restoration 1100| 1200 Ladonia Dr. Angelus to Lake June 0.26 - SE 5 Add to replace 11.14.01
Amity/Gardenside
Slurry Seal 7700 7900 Lost Mirage Dr. Kirnwood to Mill Stream 0.73 - SW 5
Slurry Seal 6700] 6900 Lucy St. End of curb east of Raynell to Hodde 0.65 0.65 SE 5 Completed 06.13.02
Slurry Seal 1200| 1400 Mill Stream Dr. Lost Mirage to Polk 0.83 - SW 5
Slurry Seal 1100] 1400 Mirage Canyon Dr. Lost Mirage to cul-de-sac 0.82 - SW 5
Slurry Seal 7800 7900 Mirage Valley Dr. Kirnwood to Mill Stream 0.48 - SW 5
Rehabilitation 9900| 10100 Noweta Av. Masters to Lewiston 0.22 - SE 5
Slurry Seal 800| 900 Penguin Dr. Concrete west of Stratton to concrete west of Mystic 0.45 - SwW 5 Partial Block
Slurry Seal 900| 1000 Pindar Av. Sarah Lee to Godfrey 0.49 0.49 SE 5 Completed 07.12.02
Restoration 9000 - Post Oak Cir. Dorinda Circle to Clearfield 0.19 - SE 5 Add to replace 11.14.01
Amity/Gardenside
Slurry Seal 4600| 5000 Regatta Dr. Concrete north of Holly Green to alley south of Oak 0.68 - SW 5 Partial Block

Meadows
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Category From To | Dir Project Limits Lane Miles Done Sfree.ts Cz.)un.cll Comments Date comment added
District | District
Restoration 1100| 1200 Ridgewood Dr. Sarah Lee to Lake June 0.47 . SE 5 Add to replace 11.14.01
Amity/Gardenside
Restoration 6100| 6300 Sarah Lee Dr. Permberton Hill to C F Hawn Freeway 0.83 - SE 5 Add to replace 11.14.01
Amity/Gardenside
Slurry Seal 600 -- Scottsboro La. Marsalis to Sumatra 0.34 - SW 5
Slurry Seal 1800| 1900 Sedona La. Dove Creek to Myrtlewood 0.57 - SW 5
Slurry Seal 5600 -- Shady Crest Trl. Scottsboro to dead end 0.16 - SW 5
Resurfacing 8300| 8700 Stonehurst St. Dead end west of Dorfspring to Ridgedorf and 0.84 084| SE 5 Completed 06.28.02
Holcomb to Oak Hill Circle
Slurry Seal 5600| 5700 Sumatra Dr. gj;i;gd south of Scottsboro to concrete at 5616 0.39 - sw 5 Partial Block
Slurry Seal 900| 1000 Sunbriar Av. Sarah Lee to Godfrey 0.47 0.47 SE 5 Completed 07.12.02
Slurry Seal 1200 1400 Taperwicke Dr. Mirage Valley to Lost Mirage 0.77 - SW 5
Restoration 4800| 4900 Wadsworth Dr. Ledbetter to Loop 12 0.21 ; SE 5 Add to replace 11.14.01
Amity/Gardenside
. . Add to replace
Restoration 1100 - Whitley Dr. Halsley to Hazel 0.15 - SE 5 Amity/Gardenside 11.14.01
Rehabilitation 3400 -- Wilhurt Av. Humphrey to dead end 0.13 - SE 5
District Total 19.88 7.06
Micro Surfacing 2300 3100| S |[Beckley Av. lllinois to Kiest 4.03 4.03 SW 6 Completed 05.17.02
Partial Reconstruction 400 -- Bradley St. Saner to Eisenhower 0.28 - SW 6
Rehabilitation 2000] 2600 Childs St. Bonnieview to Cedar Crest 0.73 0.73 SE 6 Completed 06.04.02
Partial Reconstruction 200 --| S |CIiff St. North to Clarendon 0.37 - SW 6
Slurry Seal 1400 -- Day Blvd. Lanark to end of curb north of Sue 0.29 - SE 6
Partial Reconstruction 2000 -- Dudley St. Huntington to Hutchins 0.24 - SE 6
Rehabilitation 900( 1000( E |Eleventh St. South R.L.Thornton to Leads 0.21 0.21 SW 6 Completed 05.14.02
Rehabilitation 1200 --| E |Eleventh St. Cliff to Landis 0.05 0.05 SW 6 Completed 05.14.02
Rehabilitation 200( 400[ S [Fleming Av. South R. L. Thornton to Viola 0.74 0.74 SW 6 Completed 05.14.02
Partial Reconstruction 900 - Galloway Av. Harlandale to Fernwood 0.16 - SW 6
Rehabilitation 800( 900 Georgia Av. Maryland to Ewing 0.28 0.28 SW 6 Completed 06.24.02
Treatment changed
Restoration 2700 - Goldman St. Muncie to Akron 0.15 - NW 6 from rehabilitation to 06.19.02
restoration
Slurry Seal 1800| 2000 Hamlet Av. Stella to Kent 0.55 0.55 SE 6 Completed 07.12.02
Slurry Seal 3100{ 3300 High Brook Dr. Dead end to High Valley 0.65 0.65 NW 6 Completed 04.04.02
Partial Reconstruction 3700 -- Holliday Cir. Holiday to cul-de-sac 0.09 - SW 6
Partial Reconstruction 1900 -- Huntingdon Av. Surrey to Norfolk 0.30 - SE 6
Micro Surfacing 1500 1900 Inwood Rd. Irving Blvd. to Harry Hines 4.54 4.54 NW 6 Completed 06.17.02
Micro Surfacing 2900| 3100 Irving Blvd. Commonwealth to Inwood 7.07 7.07 NW 6 Completed 06.17.02
Partial Reconstruction 1600 -- Kent St. Hamlet to Argyle 0.29 0.29 SE 6 Completed 04.10.02
Resurfacing 500 600 W |[KiestBlvd. W. Service Rd. US 67 to Vernon 1.26 1.26 SW 6 Completed 06.28.02
Deleted - pavement
Rehabilitation 700 - Korgan St. Ewing to Dead end(0.26 Inmi) - swW 6 petition accepted 06.11.02
and included in next
bond program.
Partial Reconstruction 1700 - Kraft St. Navarro to Vilbig 0.25 - NW 6
Slurry Seal 2300| 2400 Lanark Av. Bonnie View to dead end east of Day 0.40 0.40 SE 6 Completed 07.12.02
Resurfacing 2500( 2600 Lombardy La. Finnell to 430 feet east of Olympic 2.76 - NW 6
Slurry Seal 1500 --| E [Louisiana Av. Concrete east of Corinth to Acacia 0.20 - SE 6
Partial Reconstruction 3200 -- Mapleleaf La. Mapleleaf to Boulder 0.16 - SW 6
Micro Surfacing 2300] 3000| S [Marsalis Av. Corning to lllinois 5.91 5.91 SW 6 Completed 05.17.02
Rehabilitation 2800] 2900 Michigan Av. McVey to Saner 0.49 0.49 SW 6 Completed 06.24.02
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Rehabilitation 1400 --| E |Missouri Av. Lancaster to Crest 0.11 0.11 SE 6 Completed 06.24.02
Micro Surfacing 600 700 W |Mockingbird La. Irving Boulevard to Halifax 1.83 1.83 NW 6 Completed 06.17.02
Partial Reconstruction 1700 - Morrell Av. Bridge at Little Cedar Creek to Hutchins 0.28 - SE 6
Rehabilitation 2000 2100 Mouser St. Bonnieview to Avenue G 0.46 0.46 SE 6 Completed 06.04.02
Restoration 2200 - Mouser St. Cedar Crest to Avenue G 0.14 - SE 6
Rehabilitation 2200] 2300 Sanderson Av. Avenue F to Avenue H 0.19 0.19 SE 6 Completed 06.04.02
Restoration 200 - Santa Fe Av. 8th to dead end east of 8th 0.24 0.24 SW 6 Completed 06.04.02
Partial Reconstruction 2800 - Satsuma Dr. Indian to Dennis 0.46 - NW 6
Restoration 2700{ 3000 Southerland Av. Kiest to Sargent 0.93 - SE 6
Restoration 10500 - Sparkman Rd. Myrtle Springs to dead end south of Myrtle Springs 0.12 - NW 6
Partial Reconstruction 3300 - Sprague Dr. Boulder to Westmoreland 0.44 - SW 6
Slurry Seal 2400 - Sue St. Day to dead end east of Day 0.21 - SE 6
Rehabilitation 500( 600 Vermont Av. Michigan to Marsalis 0.35 0.35 SW 6 Completed 06.24.02
Rehabilitation 800] 900 Viola St. Fleming to Ewing 0.34 0.34 SW 6 Completed 05.14.02
Partial Reconstruction 11300 -- Webb Chapel Rd. WildFlower to Northaven 0.78 - NW 6
District Total 39.33 30.72
Rehabilitation 2600 -- Ashworth St. Spring to dead end 0.14 0.14 SE 7 Completed 05.14.02
Rehabilitation 4300 - Baltic St. Marshall to Carpenter 0.04 0.04 SE 7 Completed 05.14.02
Slurry Seal 3400 -- Bertrand Av. Second to Spring Garden 0.35 0.35 SE 7 Completed 06.13.02
Slurry Seal 1500 -- Britainway La Dilido to cul-de-sac 0.23 - NE 7
Slurry Seal 2800 -- Burger Av. Jeffries to Malcom X 0.30 0.30 SE 7 Completed 06.13.02
Rehabilitation 4300 - Bute St. Ann to Stonewall 0.08 - SE 7
Slurry Seal 1200 1300 Caldwell Av. East Grand to Ware 0.52 0.52 SE 7 Completed 05.28.02
Slurry Seal 4200 - Canal St. Lagow to Swanson 0.32 - SE 7
Rehabilitation 3200 - Carl St. Trunk to 4th 0.12 0.12 SE 7 Completed 05.14.02
Rehabilitation 2700 - Charba St. Collins to dead end 0.09 0.09 SE 7 Completed 05.14.02
Slurry Seal 1500 -- Cherrycrest La. Dilido to cul-de-sac 0.19 - NE 7
Slurry Seal 4400 - Cinnabar Dr. Showbend to Everglade 0.47 0.47 SE 7 Completed 06.13.02
Restoration 2700 - Cranfill St. Malcolm X to dead end west of Malcolm X 0.12 0.12 SE 7 Completed 06.13.02
Rehabilitation 2100 2500 Cross St. Fitzhugh to Frank 0.66 0.66 SE 7 Completed 05.14.02
Rehabilitation 5000 -- Crozier St. Harding to Bexar 0.10 0.10 SE 7 Completed 05.14.02
Slurry Seal 3900 -- Diamond Av. Eugene to Hickman 0.23 0.23 SE 7 Completed 06.13.02
Slurry Seal 4000| 4100 Diamond Av. Pine to Eugene 0.31 0.31 SE 7 Completed 06.13.02
Slurry Seal 3000 -- Dilido Rd. John West to concrete north of Cherry Crest 0.56 - NE 7
Micro Surfacing 4500] 5100 East Grand Ave Haskell to St. Mary 2.08 2.08 SE 7 Completed 05.28.02
Micro Surfacing 1200 1500 S [Fitzhugh Ave. East Grand to Haskell 1.07 1.07 SE 7 Completed 05.28.02
Rehabilitation 1300 - Foley St. Haskell to Hay 0.10 0.10 SE 7 Completed 05.14.02
Rehabilitation 4800 - Gifford St. Terrell to Beall 0.21 0.21 SE 7 Completed 05.14.02
Micro Surfacing 2500] 2700 Grand Av. Good Latimer to Malcolm X 1.48 1.48 SE 7 Completed 05.28.02
Slurry Seal 2200] 2300 Greer St. Leland to S.M. Wright 0.40 0.40 SE 7 Completed 06.13.02
Restoration 2300 - Grove Hill Rd. Ferguson to dead end south of Ferguson 0.07 - NE 7
Slurry Seal 4500 - Gurley Av. Carroll to Bank 0.22 0.22 SE 7 Completed 05.28.02
Slurry Seal 4800| 4900 Gurley Av. Caldwell to Barry 0.65 0.65 SE 7 Completed 05.28.02
Rehabilitation 2500| 2600 Harding St. Brigham to Marder 0.20 0.20 SE 7 Completed 05.14.02
Micro Surfacing 1900 --| S |Haskell Av. Helen to Crosstown 0.57 0.57 SE 7 Completed 05.28.02
Slurry Seal 3500{ 3700 Havana St. Lenway to McDermott 0.72 0.72 SE 7 Completed 06.13.02
Restoration 2600 -- Hibiscus Dr. Beck to Ferguson 0.41 - NE 7
Rehabilitation 600 --| 8§ [|Hill Av. East R. L. Thornton to Ash 0.09 0.09 SE 7 Completed 05.14.02
Rehabilitation 5600 -- Homeview St. Moonlight to Tune 0.14 - SE 7
Restoration 5400 - Lawnview Av. Samuell to curb south of Samuell 0.24 - SE 7
Rehabilitation 1200 1300 Lenway St. Lamar to Cleveland 0.36 - SE 7
Slurry Seal 2700] 2800 Lockhart Av. Shiloh to La Prada 0.44 0.44 NE 7 Completed 06.13.02
Micro Surfacing 3600| 3700| S [Malcolm X Blvd. Dathe to Romine 0.78 0.78 SE 7 Completed 05.28.02
Restoration 2500 - Malcolm X Serv. Logan to Oak 0.16 0.16 SE 7 Completed 06.13.02
Slurry Seal 2800| 2900 McDermott Av. Meyers to Malcom X 0.65 0.65 SE 7 Completed 06.13.02
Slurry Seal 4400| 4600 Meadow St. Hatcher to Carpenter 0.57 0.57 SE 7 Completed 06.13.02
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Restoration 2400] 2500 Myrtle St. Logan to Clarence 0.36 0.36 SE 7 Completed 06.13.02
Rehabilitation 2200] 2500 Ozona St. Southerland to lllinois 0.56 0.56 SE 7 Completed 06.24.02
Slurry Seal 4900 -- Parry Av. Fitzhugh to dead end east of Fitzhugh 0.23 0.23 SE 7 Completed 05.28.02
Slurry Seal 2900| 3000 Rambling Dr. John West to Sweetwater 0.80 - NE 7
Rehabilitation 3700 - Reese Dr. Dead end to Wellington 0.06 0.06 SE 7 Completed 05.14.02
Slurry Seal 2800 - Ripplewood Dr. Sweetwater to concrete north of Sweetwater 0.50 - NE 7 Partial Block
Slurry Seal 1200| 1300 Rowan Av. East Grand to Ware 0.44 0.44 SE 7 Completed 05.28.02
Rehabilitation 2800 - Sanderson St. Jones to Spring 0.08 0.08 SE 7 Completed 05.14.02
Rehabilitation 5500 - Skinner Dr. Sunbeam to Tune 0.10 - SE 7
Slurry Seal 8800 -- St Thomas Cir. St. Francis to cul-de-sac 0.20 - NE 7
Restoration 2700 - Swanson Ct. Canal to dead end south of Canal 0.05 0.05 SE 7 Completed 06.13.02
Slurry Seal 2800] 2900 Swanson St. Copeland to Spring 0.35 - SE 7
Slurry Seal 9100 n Sweetwater Dr. Cpncrete east of Greenmeadow to concrete east of 043 ) NE 7
Ripplewood
Slurry Seal 6100 - Symphony La. Showbend to Everglade 0.49 0.49 SE 7 Completed 06.13.02
Rehabilitation 2300| 2400 Tune Av. Homeview to Angelo 0.42 - SE 7
Slurry Seal 2800 - Twyman Av. Jeffries to Malcom X 0.29 0.29 SE 7 Completed 06.13.02
Rehabilitation 3000| 3300 Vannerson Dr. Carson to dead end 0.31 0.31 SE 7 Completed 05.14.02
Restoration 4900 - Wanda St. Garden to Jewel 0.07 0.07 SE 7 Completed 06.13.02
District Total 22.18 16.78
Rehabilitation 8100| 8200 Arlene La. Murdock to Karen 0.18 - SE 8
Slurry Seal 200| 300 Bettyrae Wy. Leigh Ann to Texridge 0.61 - SW 8
Rehabilitation 7800 - Cantura Dr. Lawton to dead end 0.15 - SE 8
Slurry Seal 700| 1000 Clearwood Dr. Woodspan to Polk 1.19 - SW 8
Slurry Seal 600| 800 Edgedale Dr. Concrete west of Silverdale to Greenspan 0.69 - SW 8
7200 block closed;
Rehabilitation 7300| 7400 Fairport Rd. Longbranch to dead end 0.41 - SE 8 add 7300&7400 10.23.01
blocks
Restoration 8100| 8200 Fireside Dr. Murdock to Dowdy Ferry 0.55 - SE 8 Added blocks 10.24.01
Rehabilitation 8300| 8600 Fireside Dr. Dowdy Ferry to Bradfield 1.07 - SE 8
Restoration 8700| 8900 Fireside Dr. Bradfield to Clearfield 0.51 - SE 8
Restoration 9300 9500 Fireside Dr. Portnoma to St. Augustine 0.46 - SE 8
Restoration 12400 | 12500 Foothill Rd. Jordan Valley to 12600 Foothill 0.38 - SE 8 Added block
Rehabilitation 12600 - Foothill Rd. 12600 Foothill to bridge over tributary of Hickory Creek 0.19 - SE 8 Add
Slurry Seal 3400{ 3500 Frosty Trl. Moonhill to Strawberry 0.79 0.79 SE 8 Completed 07.12.02
Slurry Seal 6500 -- Gentle River Dr. Moonhill to Tioga 0.33 0.33 SE 8 Completed 07.12.02
Restoration 13400 - Greengrove La. South Belt Line to dead end north of South Belt Line 0.22 - SE 8
Slurry Seal 6200| 6400 Hidden Trail Dr. Cinnamon Oaks to dead end north of Pacesetter 0.76 0.76 SE 8 Completed 07.12.02
Slurry Seal 3300 -- Judge Dupree Dr. Gentle River to Silver Hill 0.42 0.42 SE 8 Completed 07.12.02
Restoration 1100 - Killough Blvd. Houston School Road to east of Houston School Road 0.47 - Sw 8
Restoration 9600| 9700 Laneyvale Av. St Augustine to concrete near Sumac 0.44 - SE 8
Slurry Seal 6500| 6600 Maryibel Cir. Mattney to Mattney 0.63 - SW 8
Delete 7900 block-no
Restoration 8000| 8100 Mask Dr. Wheatland to dead end north of Wheatland 0.28 - SwW 8 apparent travel 6.11.02
wayl/little used.
Slurry Seal 6700 -- Mattney Cir. Mattney Drive to Mattney Drive 0.38 - SW 8
Slurry Seal 6400 6900 Mattney Dr. American to dead end north of Maryibel 1.02 - SW 8
Restoration 9500 - Mickey Dr. St. Augustine to dead end west of St Augustine 0.15 - SE 8
Rehabilitation 1400] 1700 Murdock Rd. Murdock-Dowdy Ferry Connection to Rylie 0.79 - SE 8
Restoration 100 --| S |Nachita Dr. Seagoville to beginning of curb 0.31 - SE 8
Slurry Seal 6800 -- Nandina Dr. Pacesetter to cul-de-sac 0.10 0.10 SE 8 Completed 07.12.02
Slurry Seal 600| 700 Oceanview Dr. Silverdale to Greenspan 0.55 - SW 8
Slurry Seal 3400{ 3800 Pacesetter Dr. Bonnie View to Hidden Trail 1.35 1.35 SE 8 Completed 07.12.02
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Slurry Seal 6900 -- Postglen Dr. Duet to Firebird 0.14 - SW 8
Rehabilitation 1300] 1400 Prater Rd. Rylie to dead end 0.68 - SE 8
Slurry Seal 6900| 7000 Ruby Dr. Mattney to dead end south of Sammy 0.21 - SW 8
Slurry Seal 7700 - Ryanridge Dr. Concrete at 7708 Ryanridge to Leigh Ann 0.47 - SW 8
Restoration 8300| 8400 Rylie Rd. Dowdy Ferry to dead end east of Dowdy Ferry 0.45 - SE 8
Slurry Seal 6900 -- Sammy Cir. Mattney to Mattney 0.37 - SW 8
Slurry Seal 500/ 700 Seabeach Rd. Silverdale to Greenspan 0.59 - SW 8
Slurry Seal 600 - Seaside Dr. Shadyway to Greenspan 0.26 - SW 8
Slurry Seal 600 - Shadyway Dr. Concrete north of Seaside to Edgedale 0.52 - SW 8
Slurry Seal 7900 -- Silverdale Dr. Edgedale to concrete south of Cleardale 0.42 - SW 8
Slurry Seal 8000 8100 Silverdale Dr. Edgedale to Seabeach 0.33 - SW 8
Slurry Seal 6700 - Tealglen Dr. Quartet to dead end 0.09 - SW 8
Slurry Seal 7700| 7800 Texridge Dr. %’;ﬁ;‘;f at 7709 Texridge to concrete at 7816 0.40 ; swW 8
Rehabilitation 1300 -- Trewitt Rd. Rylie to dead end 0.29 - SE 8
Restoration 1300 -- Wasco La. Killough to dead end north of Killough 0.41 - SW 8
Slurry Seal 7100] 7500 Woodspan Dr. Bluewood to Goldwood 0.76 - SW 8
District Total 21.77 3.75
Partial Reconstruction 6900 -- Abbey Ct. Inverness to Santa Barbara 0.18 0.18 NE 9 Completed 04.10.02
Partial Reconstruction 6900 -- Alexander Dr. Cornelia to Sperry 0.29 0.29 NE 9 Completed 04.10.02
Slurry Seal 10300 10400 Andover Dr. Gus Thomasson to Ferguson 0.81 0.81 NE 9 Completed 04.23.02
Partial Reconstruction 500 - Aqua Dr. Edgelake to Waterview 0.56 0.56 NE 9 Completed 04.10.02
Slurry Seal 6600 6800 Blessing Dr. Patrick to Rockaway 0.60 0.60 NE 9 Completed 04.23.02
Slurry Seal 6500 6700 Blue Valley La. Sperry to dead end 0.80 0.80 NE 9 Completed 04.23.02
Partial Reconstruction 3800 -- Branchfield Dr. Lawther to Fisher 0.63 0.63 NE 9 Completed 03.04.02
Slurry Seal 10800 - Cassandra Wy. Maylee to Ferguson 0.56 0.56 NE 9 Completed 05.02.02
Partial Reconstruction 9700 -- Champa Dr. Aqua to Brookhurst 0.25 0.25 NE 9 Completed 03.28.02
Partial Reconstruction 9800 - Champa Dr. Brookhurst to Blanning 0.45 0.45 NE 9 Completed 03.28.02
Partial Reconstruction 100 -- Classen Dr. Buckner to Van Dyke 1.12 - NE 9
Partial Reconstruction 2600 - Copperfield La. Lakeshore to Westlake 0.20 0.20 NE 9 Completed 02.20.02
Slurry Seal 2700( 2800 Crest Ridge Dr. Shiloh to Highwood 0.39 0.39 NE 9 Completed 04.23.02
Resurfacing 6000 - Danbury La. Milton to Skillman 0.21 - NE 9
Partial Reconstruction 8700| 9000 Daytonia Av. Sanford to Oldgate 0.87 - NE 9
Slurry Seal 10800| 10900 Dunaway Dr. Sandra Lynn to Delford 0.88 0.88 NE 9 Completed 05.02.02
Partial Reconstruction 9700 -- Edgelake Dr. Peavy to Aqua 0.29 0.29 NE 9 Completed 04.10.02
Slurry Seal 9000 -- Forest Hills Blvd. Ocalla to Oldgate 0.31 0.31 NE 9 Completed 04.18.02
Micro Surfacing 9500 - Garland Rd. Buckner to 550 feet east of Buckner 0.53 0.53 NE 9 Completed 06.13.02
Slurry Seal 5200 - Goodwin Av. Homer to Laneri 0.37 0.37 NE 9 Completed 04.18.02
Slurry Seal 5400 -- Goodwin Av. Glencoe to McMillian 0.39 0.39 NE 9 Completed 04.18.02
Slurry Seal 5600 - Goodwin Av. Worcola to Greenville 0.31 0.31 NE 9 Completed 04.18.02
Micro Surfacing 2300 2400 Gus Thomasson Rd. Ferguson to Dalehurst 1.13 1.13 NE 9 Completed 06.03.02
Slurry Seal 600 900 Harter Rd. Peavy to Lake Highlands 117 - NE 9 Chang“’,vc;':;' - Jim 05.15.02
Partial Reconstruction 10100 - Hermosa Dr. Naler to Stevens 0.29 0.29 NE 9 Completed 06.26.02
Slurry Seal 6900 - Inverness La. Santa Barbara to concrete west of Rockaway 0.27 0.27 NE 9 Completed 04.23.02
Restoration 9400 9500/ W _[Lake Highlands Dr. Erie to Hobart 0.25 - NE 9
Rehabilitation 9600 --| W _|Lake Highlands Dr. Hobart to Northcliff 0.13 - NE 9
Slurry Seal 3300 -- Laneri Av. Mercedes to Morningside 0.26 0.26 NE 9 Completed 04.18.02
Partial Reconstruction 11000{ 11200 Lippitt Av. Lochwood to Sunland 0.97 0.97 NE 9 Completed 070.01.02
Partial Reconstruction 1800 - Mapleton Dr. Oates to Tamarack 0.19 - NE 9
Slurry Seal 5600 -- Matalee Av. Worcola to Greenville 0.30 0.30 NE 9 Completed 04.18.02
Slurry Seal 5400 - Mercedes Av. Glencoe to McMillian 0.36 0.36 NE 9 Completed 04.18.02
Slurry Seal 5600 -- Mercedes Av. Worcola to Greenville 0.32 0.32 NE 9 Completed 04.18.02
Slurry Seal 5400] 5600 Merrimac Av. Glencoe to Greenville 1.08 1.08 NE 9 Completed 04.18.02
Slurry Seal 5300( 5400 Monticello Av. Laneri to McMillian 0.78 0.78 NE 9 Completed 04.18.02
Slurry Seal 5600 - Monticello Av. Worcola to Greenville 0.32 0.32 NE 9 Completed 04.18.02
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Slurry Seal 11000 -- Pepperidge Cir. Barnes Bridge to dead end 0.15 0.15 NE 9 Completed 05.02.02
Slurry Seal 5600 -- Ridgedale Av. Worcola to Greenville 0.32 0.32 NE 9 Completed 04.18.02
Slurry Seal 11000 -- Ridgefrost Cir. Barnes Bridge to dead end 0.15 0.15 NE 9 Completed 05.02.02
Slurry Seal 2200 2300 Ruidosa Av. Itasca to Stallcup 0.28 0.28 NE 9 Completed 05.02.02
Slurry Seal 8100 -- San Benito Wy. San Rafael to Whiterock 0.57 0.57 NE 9 Completed 04.18.02
Slurry Seal 8100| 8200 San Fernando Wy. San Rafael to Breezewood 0.75 0.75 NE 9 Completed 04.18.02
Slurry Seal 8400| 8500 San Fernando Wy. St. Francis to Lakeland 0.88 0.88 NE 9 Completed 04.18.02
Slurry Seal 2400( 2600 San Medina Av. Ferguson to Shiloh 0.92 0.92 NE 9 Completed 04.23.02
Slurry Seal 2700 3200 San Medina Av. Shiloh to Santa Garza 1.12 1.12 NE 9 Completed 04.23.02
Partial Reconstruction 10400{ 10700 Sinclair Av. Lippitt to Roque 1.56 1.56 NE 9 Completed 07.01.02
Slurry Seal 5100 5200 Vanderbilt Av. Laneri to concrete east of Central Expressway 0.66 0.66 NE 9 Completed 05.02.02
Resurfacing 1800 1900 Viewcrest Dr. Peavy to Ferguson 0.54 - NE 9
Slurry Seal 7200 -- Wabash Cir. Delrose to dead end 0.34 0.34 NE 9 Completed 04.23.02
Partial Reconstruction 7100 - Walling La. Freemont to Town North 0.44 - NE 9
Slurry Seal 9500{ 9600 Waterview Rd. Harter to Buckner 0.33 0.33 NE 9 Completed 04.23.02
Partial Reconstruction 3300 -- Wendover Rd. Carolyn Crest to Sondra 0.75 0.75 NE 9 Completed 03.26.02
Partial Reconstruction 3700] 3800 West Bay Cir. West Bay to Branchfield 1.01 1.01 NE 9 Completed 04.10.02
Partial Reconstruction 6600 -- Yosemite La. Mockingbird to Mockingbird 0.58 0.58 NE 9 Completed 07.01.02
District Total 30.17 25.25
Slurry Seal 8700 - Autumn Oaks Dr. Royal to cul-de-sac 0.26 0.26 NE 10 Completed 04.09.02
Slurry Seal 7000 7100 Blackwood Dr. Cosgrove to Sedgwick 1.13 1.13 NE 10 Completed 04.09.02
Partial Reconstruction 9900 - Edgecliff Dr. Queenwood to Larchcrest 0.51 - NE 10
Slurry Seal 9400 9500 Hill View Dr. Abrams to Tory Sound 0.98 0.98 NE 10 Completed 04.09.02
Slurry Seal 9400 9500 Hilldale Dr. Hillview to Tory Sound 1.07 1.07 NE 10 Completed 04.09.02
Slurry Seal 8300 - Northmeadow Cir. Old Moss to Old Moss 0.13 0.13 NE 10 Completed 04.09.02
Partial Reconstruction 9200 -- Northpoint Dr. Parkford to Wisterwood 0.15 - NE 10
Slurry Seal 8100[ 8400 Old Moss Rd. Stone River to Old Moss 1.19 1.19 NE 10 Completed 04.09.02
Slurry Seal 9400 9500 Shady Valley Dr. Royal Highlands to Winding Ridge 0.55 0.55 NE 10 Completed 04.23.02
Slurry Seal 8300 -- Southmeadow Cir. Old Moss to dead end 0.17 0.17 NE 10 Completed 04.09.02
Slurry Seal 7100 - Tabor Dr. Cosgrove to Kenwhite 0.40 0.40 NE 10 Completed 04.09.02
Slurry Seal 9400( 9500 Viewside Dr. Hillview to Tory Sound 0.94 0.94 NE 10 Completed 04.09.02
District Total 7.48 6.82
Slurry Seal 11300] 11400 Chicot Dr. Midbury to Baxtershire 0.65 0.65 NC 11 Completed 04.23.02
Slurry Seal 6300 6600 Clubhouse Cir. Covecreek to Hughes 0.89 0.89 NC 11 Completed 05.02.02
Slurry Seal 13200 -- Copenhill Rd. Hughes to concrete at 13137 Copenhill 0.35 0.35 NC 11 Completed 05.02.02
Slurry Seal 6400 6500 Covecreek PI. Clubhouse to Clubhouse 0.62 0.62 NC 11 Completed 05.02.02
Slurry Seal 6400 -- Creekhaven PI. Clubhouse to cul-de-sac 0.11 0.11 NC 11 Completed 05.02.02
Slurry Seal 11700 - El Hara Cir. Forest to cul-de-sac 0.25 0.25 NC 11 Completed 04.23.02
Slurry Seal 11300( 11400 Hill Haven Dr. Idlewood to Baxtershire 0.37 0.37 NC 11 Completed 04.23.02
Deleted due to
unresolved utility cut
Micro Surfacing 10800 - Hillcrest Rd. Royal to Lavendale(0.53 Inmi) - NC 11 conflicts. (Deferred 7.10.02
from 2000-01/Fiber
Optic Cable Cuts)
Slurry Seal 13200( 13200 Hughes Cir. Hughes to dead end 0.19 0.19 NC 11 Completed 05.02.02
Slurry Seal 13500 -- Hughes PI. Hughes to cul-de-sac 0.15 0.15 NC 11 Completed 05.02.02
Partial Reconstruction 7300 - Kenshire La. St. Michael to Hill Haven 0.21 0.21 NC 11 Completed 05.08.02
Slurry Seal 7500 -- Malabar La. Valleydale to Masan Dells 0.50 0.50 NC 11 Completed 04.23.02
Partial Reconstruction 12100 - Park Central Dr. 300 feet South of Merit to Merit 0.31 - NC 11
Slurry Seal 10900( 11100 St Judes Dr. Northaven to Lavendale 0.75 0.75 NC 11 Completed 04.23.02
Slurry Seal 6400 -- Stonebrook Cir. Covecreek to concrete east of Covecreek 0.15 0.15 NC 11 Completed 05.02.02
Slurry Seal 6100 6200 Twinoaks Cir. Hughes to Hughes 0.79 0.79 NC 11 Completed 05.02.02
Slurry Seal 6300 -- Woodstream Ct. Hughes to cul-de-sac 0.14 0.14 NC 11 Completed 05.02.02
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Slurry Seal 7000] - Yamini Dr. St. Judes to Chicot 0.39 0.39 NC 11 Completed 004.23.02
| District Total 6.82 6.51
Slurry Seal 7100 7200 Dye Dr. Hillcrest to McKamy 0.62 0.62 NC 12 Completed 05.02.02
Slurry Seal 7100 7200 Hunters Ridge Dr. Hillcrest to Wildvine 0.68 0.68 NC 12 Completed 05.02.02
Slurry Seal 14900 -- Lacehaven Cir. Lacehaven Drive to cul-de-sac 0.09 0.09 NC 12 Completed 05.02.02
Slurry Seal 14900 -- Lacehaven Dr. Tophill to Leameadow 0.35 0.35 NC 12 Completed 05.02.02
Slurry Seal 7000{ 7200 Leameadow Dr. Hillcrest to Tophill 1.04 1.04 NC 12 Completed 05.02.02
Slurry Seal 7400 -- Tangleglen Cir. Tangleglen Drive to cul-de-sac 0.10 0.10 NC 12 Completed 05.02.02
Slurry Seal 7100 7400 Tangleglen Dr. Belt Line to Meandering 0.93 0.93 NC 12 Completed 05.02.02
Slurry Seal 7200 -- Tangleglen PI. Tangleglen Drive to cul-de-sac 0.10 0.10 NC 12 Completed 05.02.02
Slurry Seal 7300 -- Tophill Cir. Tophill Lane to cul-de-sac 0.13 0.13 NC 12 Completed 05.02.02
Slurry Seal 7200 7400 Tophill La. Hillcrest to Meandering 1.13 1.13 NC 12 Completed 05.02.02
Slurry Seal 7000{ 7100 Town Bluff Dr. Hillcrest to Wildvine 0.70 0.70 NC 12 Completed 05.02.02
Slurry Seal 15100 15200 Wildvine Dr. Roundrock to Leameadow 0.43 0.43 NC 12 Completed 05.02.02
District Total 6.30 6.30
Slurry Seal 9600 - Airline Rd. Stefani to Walnut Hill 0.33 0.33 NW 13 Completed 04.18.02
Slurry Seal 7200 -- Ashington Dr. Boedeker to Stefani 0.58 0.58 NW 13 Completed 04.18.02
Slurry Seal 3800 -- Beutel Ct. Coppedge to cul-de-sac 0.13 0.13 NW 13 Completed 04.04.02
Slurry Seal 9100 -- Boedeker Cir. Boedeker to cul-de-sac 0.15 0.15 NW 13 Completed 04.18.02
Slurry Seal 5700 - Bryn Mawr Dr. Eastern to Devonshire 0.35 0.35 NW 13 Completed 04.04.02
Resurfacing 3800 - Cabana La. Coppedge to end of cul-de-sac 0.35 - NW 13
Slurry Seal 5700 - Caruth Blvd. End of curb at 5737 Caruth to Eastern 0.39 0.39 NW 13 Completed 04.04.02
Partial Reconstruction 6700| 6800 Chevy Chase Av. Turtle Creek to Hillcrest 0.45 0.45 NW 13 Completed 05.31.02
Slurry Seal 7000 7100 Chipperton Dr. Dartwood to Stefani 0.76 0.76 NW 13 Completed 04.18.02
Slurry Seal 3920| 3999 Cobblestone Dr. 3920 Cobblestone to Rosser 0.58 0.58 NW 13 Completed 04.04.02
Slurry Seal 10500( 10700 Cox La. Marsh to Royal 1.06 1.06 NW 13 Completed 04.04.02
Partial Reconstruction 4900 - Crooked La. Strait to cul-de-sac 0.32 0.32 NW 13 Completed 06.26.02
Slurry Seal 9300] 9500 Dartwood La. Concrete south of Lupton to Stefani 0.54 0.54 NW 13 Completed 04.18.02
Resurfacing 6600) 6800 Del Norte La. Thackery to Hillcrest 0.86 - NW 13
Resurfacing 7100 7200 Desco Dr. Dartwood to cul-de-sac 0.36 - NW 13
Slurry Seal 8900 9100 Devonshire Dr. Farquhar to Northwest Highway 0.83 0.83 NW 13 Completed 04.09.02
Slurry Seal 3700 -- Duchess Trl. Marsh to Cox 0.50 0.50 NW 13 Completed 04.04.02
Slurry Seal 8700 -- Eastern Av. Stonegate to alley south of Caruth 0.27 0.27 NW 13 Completed 04.04.02
Slurry Seal 4600| 4700 Elsby Av. Catawba to Linwood 0.68 0.68 NW 13 Completed 04.04.02
Slurry Seal 4800| 4900 Elsby Av. Linwood to Briarwood 0.39 0.39 NW 13 Completed 04.04.02
Restoration 5200 - Farquhar La. Inwood to Stonegate 0.24 - NW 13
Resurfacing 5500 5600 Greenbrier Dr. Preston Park to Devonshire 0.55 - NW 13
Slurry Seal 5500 5600{ W |Hanover Av. Preston Park to Devonshire 0.55 0.55 NW 13 Completed 04.04.02
Slurry Seal 10400 - Heather La. Merrell to Meadowdale 0.41 0.41 NW 13 Completed 04.04.02
Deleted due to
unresolved utility cut
Micro Surfacing 9700/ 10700 Hillcrest Rd Walnut Hill to Royal(6.88 Inmi) - NwW 13 conflicts. (Deferred 7.10.02
from 2000-01/Fiber
Optic Cable Cuts)
Slurry Seal 3900 - Killion Dr. Coppedge to Hedgeway 0.64 0.64 NW 13 Completed 04.04.02
Restoration 8300 - Linwood Av. Hanover to Purde 0.12 - NW 13
Micro Surfacing 5300 5700{ W [Lovers La. Dallas North Tollway to Inwood 2.01 2.01 NW 13 Completed 06.24.02
Slurry Seal 6900 7100 Lupton Av. Dartwood to Hillcrest 0.78 0.78 NW 13 Completed 04.18.02
Slurry Seal 7200 - Lupton Cir. Dartwood to Dartwood 0.44 0.44 NW 13 Completed 04.18.02
Partial Reconstruction 10500 - Midway Rd. Bonham to Creekdale 1.1 1.11 NW 13 Completed 06.17.02
Partial Reconstruction 11900 - Nanwood La. Allencrest to Washwood 0.20 - NW 13
Partial Reconstruction 4600( 4800 Nashwood La. Welch to Drujon 0.95 - NW 13
Partial Reconstruction 6300 - Northport Dr. Brookshire to Tibbs 0.31 0.31 NW 13 Completed 05.31.02
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Partial Reconstruction 6800 - Norway Rd. 6807 Norway to Hillcrest 0.21 0.21 NW 13 Completed 05.08.02
Slurry Seal 3600( 3700 Peter Pan Dr. Echo Brook to Royal Lane(0.67 In mi) - NW 13 S'”"'e“l')"’clfom by 4.24.02
Slurry Seal 3700 -- Princess La. Marsh to Cox 0.36 0.36 NW 13 Completed 04.04.02
Partial Reconstruction 4700 - Ridgeside Dr. 650 feet east of Welch to 4800 Ridgeside 0.25 - NW 13
Slurry Seal 3700 - Royal Cove Dr. Cox to cul-de-sac 0.34 0.34 NW 13 Completed 04.04.02
Slurry Seal 5700 -- Southwestern Blvd. Devonshire to Eastern 0.37 0.37 NW 13 Completed 04.04.02
Resurfacing 6000| 6300 Stefani Dr. Preston to Edgemere 1.30 1.30 NW 13 Completed 10.31.01
Slurry Seal 6900| 7200 Stefani Dr. Boedeker to Hillcrest 1.26 1.26 NW 13 Completed 04.18.02
Slurry Seal 5700 -- Stonegate Rd. Eastern to end of curb at 5736 Stonegate 0.44 0.44 NW 13 Completed 04.04.02
Slurry Seal 5700 -- Surrey Square La. Eastern to cul-de-sac 0.13 0.13 NW 13 Completed 04.09.02
District Total 22.85 18.97
Slurry Seal 100 600f N |Augusta St. Columbia to Junius 0.77 0.77 CEN 14 Completed 05.28.02
Resurfacing 300/ 800 N [Beacon St. Reiger to Gaston 1.15 - CEN 14
Slurry Seal 3900 -- Buena Vista St. Haskell to Cambrick 0.33 0.33 CEN 14 Completed 04.09.02
Slurry Seal 3200 - Cambrick St. Cole to Travis 0.21 0.21 CEN 14 Completed 04.09.02
Slurry Seal 300 600 Cantegral St. Gaston to Live Oak 0.77 0.77 CEN 14 Completed 5.31.02
Slurry Seal 3200{ 3300 Elizabeth St. Cole to Buena Vista 0.37 0.37 CEN 14 Completed 04.09.02
Slurry Seal 6300 -- Ellsworth Av. Abrams to Alderson 0.38 0.38 NE 14 Completed 004.23.02
Micro Surfacing 7600| 7800 Garland Rd. Winsted to concrete west of Gaston 1.15 1.15 NE 14 Completed 06.13.02
Slurry Seal 3000{ 3100 Greenwood St. Oak to Skiles 0.29 0.29 CEN 14 Completed 06.13.02
Slurry Seal 6300 -- Kenwood Av. Alderson to Abrams 0.44 0.44 NE 14 Completed 004.23.02
Rehabilitation 2800 - Lee St. Pershing to Alcott 0.05 - CEN 14 Partial block - 50%
curb & gutter
Slurry Seal 300 600 Liberty St. Gaston to Live Oak 0.64 0.64 CEN 14 Completed 05.31.02
Micro Surfacing 6400 6700 Lindsley Av. Cameron to Monte Vista 1.00 1.00 CEN 14 Completed 05.28.02
. . . Deleted blocks due
Resurfacing 3800 | 4800 McKinney Av. Blackburn to Monticello 4.77 - CEN 14 to PW&T project
Micro Surfacing 2800 4200f W |Mockingbird La. Denton to Lemmon 4.77 4.77 NW 14 Completed 06.17.02
Slurry Seal 700| 1000 Oak St. Gaston to Live Oak 0.68 0.68 CEN 14 Completed 05.31.02
Slurry Seal 3100] 3400 Oliver St. Dead end north of Buena Vista to McKinney 0.74 0.74 CEN 14 Completed 04.09.02
Slurry Seal 100 200[ N |Orient St. Columbia to Reiger 0.26 0.26 CEN 14 Completed 05.31.02
Slurry Seal 6300 6400 Oriole Dr. Mockingbird to Inwood 0.62 0.62 NW 14 Completed 04.09.02
Deleted due to
Slurry Seal 1400| 1500 Pecos St San Jacinto to Bryan(0.36 Inmi) - CEN 14 ongoing private 05.30.02
development.
Slurry Seal 5600 -- Reiger Av. Beacon to concrete west of Abrams 0.30 0.30 CEN 14 Completed 05.31.02
Slurry Seal 4300] 4400 Scurry St. Peak to Carroll 0.39 0.39 CEN 14 Completed 05.31.02
Deferred to 2002-
Slurry Seal 1100 1200 Skiles St. Swiss to Live Oak(0.40 Inmi) - CEN 14 03/private 05.30.02
development project.
Slurry Seal 6200 -- St Albans Dr. Saratoga to Norris 0.68 0.68 NE 14 Completed 004.23.02
Slurry Seal 4600| 4700 Stanford Av. Elsby to Linwood 0.54 0.54 NW 14 Completed 04.04.02
Slurry Seal 4500 - Swiss Av. Carroll to Moreland 0.20 0.20 CEN 14 Completed 05.31.02
Slurry Seal 5600{ 5800 Tremont St. Beacon to Abrams 1.11 1.11 CEN 14 Completed 05.31.02
Resurfacing 5300 5500{ W |University Blvd. Inwood to Eastern 1.25 - NW 14
Slurry Seal 5600] 5700 Victor St. Beacon to Abrams 0.49 0.49 CEN 14 Completed 05.28.02
Slurry Seal 5600 6200 Worth St. Beacon to Abrams 1.96 1.96 CEN 14 Completed 05.28.02
Micro Surfacing 3600| 4200 Wycliff Av. Bowser to Oak Lawn 1.60 1.60 CEN 14 Completed 06.24.02
District Total 27.91 20.69 74%
City Total 283.40 171.18
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Urban Streets Program Projects under contract with Public Works and Transportation

Mill and Resurface 300| 600 Kiest Blvd Arizona to Marsalis SW Completed

Mill and Resurface 1400] 2000 Mockingbird Ln Elmbrook to Harry Hines NW

Mill and Resurface 10000{ 10700 Marsh Ln Walnut Hill to Royal Lane NW

Remove and Replace 9800| 10200 Ferguson Rd Oates to Gus Thomasson NE

Concrete
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