

# STATE HIGHWAY 78 (GARLAND ROAD)

## PROJECT FACT SHEET

TEXAS DEPARTMENT OF TRANSPORTATION

### NEED AND PURPOSE:

TxDOT contractors are repairing and replacing pavement on a 2.6-mile portion of SH 78/Garland Road in the city of Dallas. The project will require various lane closures as the roadway's top layer of asphalt is removed and major sections of worn concrete pavement are replaced.

### PROJECT DETAILS:

- **Highway:** SH 78 Garland Road
- **Limits:** Shadyside Lane to Loop 12
- **Cost:** \$2.5 million

SOURCE: Texas Department of Transportation

- **Project description:** Remove existing asphalt pavement, repair concrete pavement under the asphalt layer and overlay with new asphalt pavement
- **Contractor:** O. Trevino Construction LLC
- **Start Date:** May 26

### PROGRESS SO FAR:

The contractor removed asphalt pavement in the northbound direction and is currently making repairs to concrete pavement underneath. Concrete pavement repairs will be completed the week of July 13.

### ESTIMATED REMAINING SCHEDULE:

#### (NORTHBOUND)

**Asphalt overlay:** July 17-24

**Pavement markings:** July 24-27

#### (SOUTHBOUND)

**Remove asphalt:** July 27-31

**Concrete repair:** August 3-21\*


**Asphalt overlay:** August 24-28

**Pavement markings:** August 28-31

\* Schedule of concrete repairs is dependent on extent of roadway damage discovered after top asphalt layer is removed.

### ESTIMATED COMPLETION:

SH 78/Garland Road is projected to be complete by Aug. 31, 2015, weather permitting.



NOTE: Highlighted area is not drawn to scale.

TxDOT graphic

## PROJECT CONTACTS



**Texas Department of Transportation**  
4447 East Highway 80  
Mesquite, Texas 75150-6643

### Jason Mashell, P.E.

TxDOT Transportation Engineer Supervisor  
(214) 320-4446  
Jason.Mashell@txdot.gov